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A. IPP Approval: 

 

The project cost and schedule are consistent with the Regional Capital Program. 
 The IPP was signed by:  Robert Traver, P.E.  

 
 

 
 

NYSDOT R4, Regional Director (Acting)  
 
 

B. Recommendation for  
Scoping & Design Approval: 

Environmental Determination 
& Federal Aid Process 
Concurrence: 

 

The project cost and schedule are consistent with the Regional Capital Program. 

 

The NYSDOT concurs with the classification of this project as a NEPA Class II, 
Programmatic Categorical Exclusion with Documentation as described in this 
document. 

 
   

 

Daniel Hallowell 
NYSDOT R4, Regional Program Manager  

 

 

 

C. Recommendation for 
Scoping, Design, & 
Nonstandard Feature 
Approval: 

All requirements requisite to these actions and approvals have been met, the 
required independent quality control reviews separate from the functional group 
reviews have been accomplished, and the work is consistent with established 
standards, policies, regulations and procedures, except as otherwise noted and 
explained.  

   
 

Gregory D. Hutter, P.E. 
Project Manager, Popli Design Group  

 

 
D. Nonstandard Feature 
Approval: 

 No nonstandard features have been identified, created, or retained. 
 
The required environmental determinations have been made and the preferred 
alternative for this project is ready for final design. 

    

Terence Rice, P.E. 
Director of Transportation, Monroe County DOT 
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CHAPTER 1 - EXECUTIVE SUMMARY  
 
1.1. Introduction   
 
The purpose of this document is to summarize the scope of the subject bridge project and provide all 
necessary information toward future project development. 

This project includes the replacement or rehabilitation of the existing structure carrying Edgewood 
Avenue over Allen Creek in the Town of Brighton, Monroe County, BIN 3317400.  This report will 
summarize the conditions and needs of the existing structure and recommend a preferred alternative for 
design approval. 

This report was prepared in accordance with the NYSDOT Project Development Manual, 17 NYCRR 
Part 15, and 23 CFR 771.  

1.2. Purpose and Need  

1.2.1. Where is the Project Located? 
 

A. County Route 102 
B. Edgewood Avenue 
C. BIN: 3317400 over Allen Creek 
D. Town of Brighton 
E. Monroe County 
F. 200' +/- 

 
A project location map is located in Appendix A 

1.2.2. Why is the Project Needed? 
 
An Initial Project Proposal (IPP) was developed in July 2010 by the Monroe County Department of 
Transportation and the New York State Department of Transportation (NYSDOT).  The IPP 
documented the need for the project based on the condition of the bridge, the increasingly difficult and 
expensive maintenance efforts and increased pedestrian mobility.  The IPP is located in Appendix G.  
The project was approved by NYSDOT and programmed by the Genesee Transportation Council 
(GTC). 

1.2.3. What are the Objectives/Purposes of the Project? 
 

(1) Restore the bridge to a non-deficient condition using cost effective techniques to minimize the life 
cycle cost of maintenance and repair. 

(2) Improve pedestrian mobility between the residential and commercial area. 
 

1.3. What Alternative is Being Considered? 
 

Alternative 1 – Null Alternative 

This alternative involves performing no construction work on the existing bridge at this time.  
Monroe County personnel would continue providing periodic maintenance on the bridge.  This 
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alternative cannot be considered a feasible alternative based on the project objectives.  The 
structural condition and future maintenance costs would be undesirable.  In addition, pedestrian 
mobility would not be improved.  This alternative will not satisfy the project objectives, therefore 
will not be considered further. 

 
Alternative 2 – Bridge Rehabilitation 

This alternative would investigate repairing or replacing all existing elements that are in poor 
condition.  Any element that was rated 4 or worse would be evaluated for repair or replacement.  
Primary tasks would include repairing the steel girders, replacing the steel grate deck with a 
concrete deck, and repairing the concrete abutments. 

The repairs would include adding steel cover plates to the girders to increase their strength to be 
capable of carrying an HS-20 live load.  A concrete deck meeting current design standards would 
replace the steel grate deck.  Concrete repairs would be required for the abutments to rehabilitate 
them for long-term use. 

A cost estimate was prepared for the rehabilitation alternative.  The estimated cost is $448,377, 
an itemized breakdown is provided in Appendix F.  The cost is over 75% of the replacement cost, 
this falls into the range where a rehabilitation alternative must be considered further.  The 
additional consideration is that the rehabilitation alternative does not provide a sidewalk over the 
bridge.  The additional cost for widening the bridge to accommodate a sidewalk exceeds the 85% 
threshold, therefore the rehabilitation alternative will not be considered further based on the 
Bridge Rehabilitation vs. Bridge Replacement worksheet analysis included in Appendix E. 

 

 Alternative 3 - Bridge Replacement  
 

This alternative would replace the existing bridge in its entirety.  Three bridge types were 
evaluated; a. Precast Concrete Frame, b. Prestressed Concrete Voided Slabs, c. Steel Multi-
Girder.  The existing superstructure and substructure will be replaced with all three bridge types.  
The proposed profile is raised 5” at the bridge location to provide a vertical curve at the bridge 
and increase the freeboard.  The increase in the profile will not significantly impact the adjacent 
driveways.  The bridge structure will be widened to accommodate wider shoulders and a sidewalk 
on the east side of the bridge.  The proposed span length is 28’-0”.  Heavy stone filling will be 
placed around the wingwalls and abutments to protect against erosion and scour. 

a. Precast Concrete Frame: A precast concrete frame will be supported on a concrete footing, 
precast wingwalls will also be used.  An asphalt pavement section will be used above the 
structure with bridge railing attached to a headwall.  The estimated cost for the precast frame 
replacement is $596,338  

b. Prestressed Concrete Voided Slabs: A prestressed concrete voided slab superstructure will 
be supported by a conventional concrete abutment.  Cast-in-place concrete wingwalls would 
be used.  A 6” concrete deck will be placed on the slabs with bridge railing.  The estimated 
cost for the prestressed voided slab replacement is $802,972. 

c. Steel Multi-Girder: A steel multi-girder superstructure will be supported by a conventional 
concrete abutment.  Cast-in-place concrete wingwalls would be used.  A 9.5”” concrete deck 
will be placed on the slabs with bridge railing.  The estimated cost for the steel multi-girder 
replacement is $844,224. 

This alternative meets all project objectives.  Refer to Appendix A for a plan, profile and typical 
sections of the preferred bridge replacement type. 
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1.4 Environmental Review 
 
NEPA (National Environmental Policy Act): 
The proposed project meets the criteria established for a NEPA Class II, Programmatic Categorical 
Exclusion in accordance with 23 CFR 771.117d.  Class II actions that do not individually or cumulatively 
have a significant environmental effect are excluded from the requirement to prepare an Environmental 
Impact Statement (EIS) or an Environmental Assessment (EA).  The NEPA checklist will be included 
with the final design documents.  Programmatic Categorical Exclusions do not require FHWA’s 
concurrence. 
 
SEQRA (State Environmental Quality Review Act): 
The proposed project meets the criteria established for a SEQRA Type II Action in accordance with 17 
NYCRR, Part 15. No further SEQRA processing is required.  The project has been identified as a Type 
II action, per 17 NYCRR Section 15.14, Subdivision (e), Item 37, Paragraph (iv) replacement, 
reconstruction or rehabilitation, at present sites or immediately adjacent thereto, of existing bridges, 
culverts or other transportation structures, including railroad crossing structures, not involving 
substantial expansion of the structure. This permits the project to be classified as Type II since the 
project does not violate any of the criteria contained in subdivision (d) of Section 15.14. No further 
review under SEQR is required.  
 

1.5 How will the Alternatives Affect the Environment? 
 

 

Exhibit 1.1  
Comparison of Alternatives 

Category 

Alternatives 

Null Rehabilitation 
Replacement 

Precast Frame 
Replacement 
Voided Slabs 

Replacement 
Steel Multi-

Girder 
Wetland 
impacts None None None None None 

100 year 
floodplain 

impact 
None None None None None 

Archeological 
Sites Impacted None None None None None 

Section 
106/Section 
4(f) impacts 

None None None None None 

Noise None None None None None 

Impact to 
forested areas None None None None None 

Noise Impacts None None None None None 

Property 
impacts None 

0.07 acres 
2 residences 
1 business 

0.07 acres 
2 residences 
1 business 

0.07 acres 
2 residences 
1 business 

0.07 acres 
2 residences 
1 business 

Construction 
Cost None $448,377 $596,338 $802,972 $844,224 
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Anticipated Permits/Certifications/Coordination:   
 

• USACOE Section 404 Permit, Nationwide Permit #3 Maintenance; 
• NYSDEC Section 401 Water Quality Certification (Blanket expected); 
• Article 15 Protection of Waters Permit (navigability) 

Further investigation of the following is recommended: 
• Potential asbestos containing materials (ACMs) associated with impacted underground utilities  
• Asbestos Assessment – sampling and analysis of suspect ACM’s. 
• Site Investigation for suitable habitat for Endangered Species, Blackchin Shiner. 

1.6 What are the Costs & Schedules? 
 
Design Approval is scheduled for December of 2011 with Construction scheduled to last 6 months 
beginning in May of 2013. 
 
 

Exhibit 1.2 - Project Schedule 

Activity Date Occurred/Tentative 

Scope Approval May 2011 

Design Approval December 2011 

ROW Acquisition August 2012 

Construction Start May 2013 

Construction Complete December 2013 

 
 

Exhibit 1.3 – Comparison of Alternatives’ Project Costs (in millions) 

Activities 
Alternative 2 

Rehabilitation 

Alternative 
3a 

Replacement 
- Precast 

Frame 

Alternative 
3b 

Replacement 
- Voided 

Slab 

Alternative 
3c 

Replacement 
– Steel 

Multi-girder 

Construction 
Costs 

Bridge $252,115 $268,014 $419,635 $457,915 

Highway $56,000 $142,000 $133,000 $133,000 

Incidentals (5%) $15,406 $20,501 $27,632 $29,546 

Subtotal 1 $323,521 $430,515 $580,267 $609,813 

Contingency (15% @ 
Design Approval) $48,528 $64,577 $87,040 $91,472 

Subtotal 2 $372,049 $495,092 $667,307 $701,285 

Field Change Payment $19,000 $25,000 $33,000 $35,000 
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Subtotal 3 $391,049 $520,092 $700,307 $736,285 

Mobilization (4%) $15,642 $20,804 $28,012 $29,451 

Subtotal 4 $406,691 $540,896 $728,319 $765,736 

Expected Award Amount 
(Inflated at 5%/yr. to 

midpoint of construction) 
$448,377 $596,338 $802,972 $844,224 

Construction Inspection 
(9%) $40,354 $53,670 $72,267 $75,980 

ROW Costs  $10,000 $10,000 $10,000 $10,000 

Total Alternative Costs $498,731 $660,008 $885,239 $930,204 

 
 

1.7 Which Alternative is Preferred?  
 
Only one feasible build alternative, Alternative 3 Bridge Replacement, has been identified that meets the 
project objectives.  A preferred bridge type will be verified after all comments are received. 
 

1.8 Who will decide Which Alternative is Chosen And How Can I Be Involved In This 
Decision? 

 
Exhibit 1.4 

Public Involvement Plan Schedule of Milestone Dates 

Activity Date Occurred/Tentative 

Initial Environmental Findings September 2011 

Public Informational Meeting October 25, 2011 

Current Project Letting date  December 5, 2012 

 
 
A public informational meeting is scheduled for October 25, 2011.  A presentation will be made 
describing the project and opportunities will be available for the public to interact with and ask questions 
to the Monroe County Department of Transportation and design consultant staff. 
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• You can contact: 
 

Karen Cox, P.E., Project Manager 
Please include the six digit Project Identification Number (PIN) 4758.78 

Questions or comments  email: kcox@monroecounty.gov 
Telephone: (585) 753-7742 

 
Mailing Address 

Monroe County Department of Transportation 
City Place, Suite 6100 
50 West Main Street 

Rochester, NY  14614 
 

A decision by Monroe County to enter final design will not be made until after the environmental 
determination and evaluation of the comments on the draft design approval document and comments 
received from the public informational meeting. 
 
The remainder of this report is a detailed technical evaluation of the existing conditions, the proposed 
alternatives, the impacts of the alternatives, copies of technical reports and plans and other supporting 
information.   
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CHAPTER 2 – PROJECT INFORMATION  

2.1 Local Plans for the Project Area  
 
This project is on the approved Transportation Improvement Program (TIP) as project No. 4754.78.    
 
The Town of Brighton Comprehensive Plan 2000 and Monroe Avenue Corridor Community Vision Plan 
was reviewed.  This project is consistent with the local master plan.     
 
There are no approved developments planned within the project area that will impact traffic operations.     

 

2.2. Abutting Highway Segments and Future Plans for Abutting Highway 
Segments  
 
The bridge is located 275 ft. from the Monroe Avenue intersection and 575 ft. from the Westfall Road 
intersection.  The project will not impact either of these intersections because the limits of work will be 
100 ft. or less from the bridge.  The roadway reconstruction work involved with this project will be limited 
to transitioning the profile over the road with the profile of the existing highway and transitioning the 
proposed shoulder width on the bridge to meet with the existing shoulder width of the roadway.  The 
intersection of Edgewood Avenue and Stonybrook Drive is in the area of the project.  The 
reconstruction of the roadway will stop short of the intersection, a milling area may extend into the 
intersection. 
 
An interview with a resident of Stonybrook during a site visit revealed a periodic sight distance problem 
for vehicles exiting Stonybrook and looking north on Edgewood Avenue.  The resident stated that they 
need to trim the brush on the west side of the bridge to have a clear view.  The project will remove this 
brush and trees adjacent to the bridge.  The bridge rail will also be moved back two feet providing 
additional sight distance. 
 
The posted speed limit on Edgewood Avenue is 35 mph. 
 
Monroe County has reported that there are no plans for future work on Edgewood Avenue or in the 
vicinity of the project. 

 
2.3 Transportation Conditions, Deficiencies and Engineering Considerations 

 
2.3.1 Traffic and Safety and Maintenance Operations 
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2.3.1.1 Functional Classification and National Highway System (NHS) – 
 

Exhibit 2.1 
Classification Data 

Route(s) County Road 102 

Functional  
Classification 

Urban Collector 

National Highway 
System (NHS) No 

Designated Truck 
Access Route No 

Qualifying  
Highway 

No 

Within 1.0 m of a 
Qualifying Highway Yes 

Within the 16 ft vertical 
clearance network No 

 
 
2.3.1.2 Control of Access   

 
There are no access controls on Edgewood Avenue. 

 
2.3.1.3 Traffic Control Devices  
 
Traffic from Stonybrook Road is controlled with a stop sign.  The intersections of Edgewood 
Avenue/Monroe Avenue and Edgewood Avenue/Westfall Road are controlled by traffic signals. 
 

2.3.1.4 Traffic Volumes  

Exhibit 2.2 
Existing and Future Traffic Volumes 

 Edgewood Avenue 
Year ADT DHV 

Existing 
(2008) 

3800 462 

ETC 
(2013) 

3838 467 

ETC+30 
(2043) 

4075 495 

      Note:  ETC is the Estimated Time of Completion 

 
The Estimated Time of Completion (ETC) + 30 design year was selected per PDM Appendix 5.  A 0.2% 
growth rate was used for future growth based on population growth projections in Brighton.  Traffic data 
is included in Appendix C. 
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2.3.1.5 Level of Service 
 
The project is a bridge project only and is not a capacity improvement project; therefore, a level of 
service analysis was not performed. 
 
2.3.1.6 Work Zone Safety & Mobility   
 
A.  Work Zone Traffic Control Plan  
 
The IPP indicates that NYSDOT has determined that the project is not significant per 23 CFR 630.1010.  
A Transportation Management Plan consisting of a temporary work zone traffic control plan will be 
prepared.  Coordination with the Regional Transportation Operations Center and public information 
activities will be required. 
 
An off-site detour is the recommended method of traffic control for the project.  A short detour is 
available with Westfall Road connecting Edgewood Avenue and Monroe Avenue.  Refer to Appendix A 
for the proposed detour plan.  The details for the work zone traffic control will be prepared and 
evaluated during final design. 
 
Coordination will occur with the local emergency responders to ensure the response times will be 
acceptable during construction.  The Brighton Central School District, postal service, and local residents 
will all be contacted to coordinate bus routes, postal delivery, and residential access during the bridge 
closure. 
 
2.3.1.7 Safety Considerations, Accident History and Analysis   
 
Monroe County provided the most recent three years of accident reports for the project vicinity.  The 
bridge and the immediate project area did not contribute to any accidents within this time frame.  No 
further analysis was performed. 
 
2.3.1.8 Ownership and Maintenance Jurisdiction  
 

The structure and approaches are owned and maintained by the Monroe County Department of 
Transportation.  Ownership and maintenance jurisdiction will remain unchanged as a result of this 
project. 

 
2.3.2 Multimodal 
 
2.3.2.1 Pedestrians   
 
There is not a sidewalk on the existing bridge.  A sidewalk does exist along the east side of Edgewood 
Avenue to the north and south of the bridge.  The existing sidewalk ends at the bridge and directs 
pedestrians to the shoulder. 
 
The area to the south of the bridge is residential and the area to the north on Monroe Avenue is 
commercial.  The residences around the bridge are within the walking distance for the Brighton Central 
School District.  A pedestrian generator checklist is included in Appendix C. 

2-3 



October 2011 Draft Project Scoping Report/Final Design Report    PIN 4754.78 
 

  

 
A 5’-0” sidewalk on the east side of the bridge to connect the existing sidewalk along Edgewood Avenue 
is proposed for the project. 
 
2.3.2.2 Bicyclists   
 
The proposed shoulders on the bridge are 5.5 ft. wide.  If plans develop to designate Edgewood Avenue 
as a bicycle route and increase the shoulder width along the roadway, the proposed paved shoulder on 
the bridge may legally be used by bicyclists. 
 

2.3.3 Infrastructure 
 
2.3.3.1 Design Standards -  

2.3.3.2 Critical Design Elements   
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Exhibit 2.6 
Critical Design Elements for Edgewood Avenue�

PIN:� �������� NHS (Y/N):�  No�

Route No. & Name:� Edgewood Avenue� Functional Classification:� Urban - Collector�

Project Type:� Bridge Replacement� Design Classification:�  Urban - Collector�

% Trucks:� 4� Terrain:�  Level�

ADT:� 6840 (2010)� Truck Access/Qualifying 
Hwy.�

No�

Element� Standard � Existing 
Condition�

Proposed 
Condition�

1 Design Speed 
30-60 mph 

 Highway Design Manual (HDM) 2.7.3.2.A 
35 mph 35 mph 

2 Lane Width 
10.0' Minimum, 12.0' Maximum 

HDM 2.7.3.2.A 
11.0' 11.0' 

3 Shoulder Width 
4.0' - Min., 8.0' - Max. 

HDM 2.7.3.2.B 
 Bridge Manual 2.3.1 

Varies 
2.0'-4.0' 

5.5' 

4 Bridge Roadway Width 

Total Roadway = 28.0' - 40.0' 
Lane = 10.0' - 12.0' 
Shoulder =4.0'- 8.0' 

HDM 2.7.3.2.d 
Bridge Manual 2.3.1 

30.0' 
11.0' 
4.0' 

38'9" 
11.0' 
5.5' 

5 Maximum Grade 
9% Max 

HDM Section 2.7.3.2 E 
1.77% 1.98% 

6 Horizontal Curvature 
250' Min. 

HDM Section 2.7.3.2 F 
NA NA 

7 Superelevation Rate 
4% Max 

HDM Section 2.7.3.2 G 
NA NA 

8 
Stopping Sight Distance 
 

200' Min. (Horizontal & Vertical) 
HDM Section 2.7.3.2 H 

NA 864' 

9 Horizontal Clearance 
0' w/Barrier 

1.5' w/o Barrier 
HDM Section 2.7.3.2 l 

1.5' 1.5' 

10
Vertical Clearance 
(above traveled way) 

14' Min. 
HDM 2.7.3.2.J 

Bridge Manual 2.4.1 
NA NA 

11 Travel Lane Cross 
Slope 

3.0%  
MCDOT 

0.7% 3.0% 

12 Rollover 

Between Lanes = 6% Max MCDOT 
@ Edge of Travel Way = 8% Max 

HDM 2.7.3.2.L 

1.3% 
2.0% 

6.0% 
0.0% 

13 Structural Capacity 
Replace = HL-93 Min. 

HDM 2.7.3.2.M 

Bridge Manual 2.6.1 

H20 - 11 T Inv. 
19 T Oper. 

HL-93 

14
Level of Service 

 

Min. “B” 
HDM-Section 2.7.5.2.N NA NA 

15 Control of Access 
Fully controlled 

HDM-Section 2.7.5.2.O 
NA NA 
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16 Pedestrian 
Accommodation 

ADA Standards if possible 

HDM Chapter 18 
NA 

ADA 
Accessible 
Sidewalk 

17 Median Width 
1.2 m minimum w/o left turn 

3.6 m minimum 

HDM-Section 2.7.2.1.O 
NA NA 
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2.3.3.3 Existing and Proposed Highway/Bridge Plan and Section   
 
The existing roadway is approximately 30' in width, with 11' lanes and varying shoulder widths ranging 
from 2’ to 4’.  The travel lanes have a cross slope of 0.7%.   
 
The proposed roadway will be expanded slightly due to the increased shoulder width and the addition of 
a sidewalk.  The travel lanes will remain 11' in width, but the shoulders on the bridge will be increased 
to 5.5'.  The proposed shoulder width was derived from the available width on the structure when the 
required number of precast units were determined.  The proposed width of the structure provides the 
5.5’ shoulders, just short of a desired 6’, while not leaving any unused space outside of the headwalls.  
If the structure was widened another unit there would be unused space outside of the headwalls and a 
greater expense.  The sidewalk will be 5'-5" in width including the width of the granite curb.  The travel 
lane cross slope will be increased to 3%.  The overall width of the new cross section will be 38'-9". 
 
The proposed bridge section will be transitioned to the existing highway section.  The sidewalk will tie 
into the existing sidewalks, and the proposed shoulder width will be transitioned back to the appropriate 
existing shoulder width at each quadrant. 
 
2.3.3.4 Non Standard/Non Conforming Features  
 
There are no nonstandard or nonconforming features proposed to be retained within the project limits. 

 
2.3.3.5 Pavement and Shoulder Conditions 
 
Pavement and shoulder reconstruction will be limited to the length necessary to provide a smooth 
transition between the existing pavement and the proposed bridge.  The existing pavement of the 
roadway is in good condition and the project is not a pavement improvement project. 
 
2.3.3.6 Drainage Systems   
 
There is an existing closed drainage system along Edgewood Avenue to the south of the bridge.  The 
system outlets to Allen Creek in the southeast quadrant of the bridge.  Monroe County has recently 
performed work on the outlet of the system.  Erosion control is required at the outlet which will be 
improved with proposed stone filling. 
 
There is an asphalt curb on the west side of Edgewood Avenue just to the north of the bridge.  It 
appears the curb is directing runoff from the road towards the creek and away from the residence.  A 
small swale is proposed to drain the runoff from the road to the creek. 
 
2.3.3.7 Geotechnical    
 
The existing bridge is supported on bedrock according to available record plans.  Borings were 
extracted on each end of the bridge to determine the soil characteristics in the area.  The borings 
reached refusal approximately fourteen feet below the pavement surface.  The depth to bedrock 
confirms that the proposed bridge can be supported with a shallow foundation on sound bedrock.  A 
geotechnical report is attached as Appendix D. 
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2.3.3.8 Structures     
 
 The existing bridge is described below.  The project proposes to replace the existing deteriorated 
structure and provide a sidewalk across the bridge to provide a linkage between the existing sidewalks 
and the residential and commercial areas. 
 

Structure Data 
DATA EXISTING STRUCTURE PROPOSED STRUCTURE 

BIN 3317400 3317400 
Feature Carried/Crossed Allen Creek Allen Creek 
Type of Bridge Steel - Multi-Beam/Girder Concrete Arch 
Number and Length of Spans 1 Span @ 27' 1 Span @ 28' 
Lane Width(s) 11.0' 11.0' 
Shoulder Width(s) 4.0' 5.5' 
Sidewalk(s) NA 5.5' Sidewalk (East Side) 
Utilities Carried 4" Gas None 
Horizontal Clearance(s) 10.0' 10.0' 
Vertical Clearance(s) NA NA 
Federal Sufficiency Rating 45.5 NA 
State Condition Rating 4.552 NA 

 
History & Deficiencies –  The existing bridge was built in 1953 with the last rehab (joints, 
headers) in 2005. Repairs have been made on the steel grate deck where the main steel bars of 
the deck have deteriorated.  Concrete has been placed in the open steel grate to compensate for 
the loss of the steel bars. 
 
 The main steel primary members, the steel grate deck, and the condition of the abutments are 
the primary deficiencies of the existing bridge.  The primary members are deteriorating which has 
caused the bridge to be posted for 20 tons restricting traffic on the road.  There is up to 37% 
flange section loss.  The steel deck grate has required repairs in the past and there are additional 
broken bars that in the future will also require repairs.  The concrete abutments are deteriorated 
with spalls up to 3” deep.  The remaining concrete in the spalled areas is hollow sounding in 
addition to the surrounding areas of the spalls.  The begin abutment is estimated to require 
concrete removal and repair to 50% of the face of the abutment.  The end abutment is estimated 
to require concrete removal and repair to 100% of the face of the abutment.   
 
Inspection -  Popli Design Group performed a site visit on September 19, 2011 to verify and 
supplement the conditions reported in the previous biennial inspection.  The June 2010 biennial 
inspection is included in Appendix E. 
 
Restrictions – The bridge was posted for a 20 ton load limit in 2010.  The existing girders are the 
controlling primary members. 

 
Waterway – The stream alignment with the bridge is good.  There is limited bank protection on 
the stream banks and around the existing structure.  There is some erosion and scour on the 
banks with exposed roots in locations.  A tree had previously fallen into the creek near the 
downstream end of the bridge.  The tree has been removed.  Stone filling will be proposed to 
stabilize the stream banks and protect the structure from erosion and scour. 
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2.3.3.9 Hydraulics of Bridges and Culverts     
 

A preliminary comparison of the existing hydraulic conditions and the proposed hydraulic 
conditions has been performed for the replacement of the Edgewood Avenue Bridge over Allen 
Creek.  The hydraulic report will be included in the appendix for the final design report and a 
summary of the results is presented here. 

Drainage studies and calculations were performed using the “Regionalization of Flood 
Discharges for Rural, Unregulated Streams in New York, Excluding Long Island,” U.S. 
Geological Survey-Water Resources Investigations Report 90-4197 to determine the peak 
discharges for this study.  The drainage area was measured from the United States Geological 
Survey’s (USGS) quad maps and calculated to be 9.96 square miles.  The Federal Emergency 
Management Agency (FEMA) has recently performed a detailed flood insurance study (FIS) at 
this bridge location.  The results for peak discharges obtained from the regression analysis 
were much less than the FEMA results.  To be conservative and to confirm with FEMA results, 
the peak discharges from the FEMA analysis are used in the hydraulic analysis.  The 50-year 
storm and 100-year storm discharges are listed in Table 1 below.   

                                                     
COMPARISON OF PEAK DISCHARGES FOR 

EDGEWOOD AVENUE BRIDGE OVER        
ALLEN CREEK (BIN 3317400) 

Return 
Period 
(Years) 

FEMA 
FIS   
(cfs) 

Regression Analysis    
(cfs) 

50 1040 508 
100 1190 554 

Table 1 
The Army Corps of Engineers (ACOE) River Analysis System (HEC-RAS), version 4.1.0, 
developed by the Hydrologic Engineering Center was used to perform the hydraulic analysis for 
this project. 

The existing hydraulic opening is approximately 206 square feet with a span of 26 ft.  The 
existing water surfaces, as calculated by HEC-RAS, are 465.11 feet and 465.64 feet for the 50-
year storm 100-year storm respectively.  The low chord elevation of the existing bridge is 
466.29 feet.  Therefore, the existing freeboard is 1.18 feet. 

A number of variables were investigated to improve the freeboard including increasing the span 
length, minimizing the proposed superstructure depth and raising the profile. 

The hydraulic analysis was run assuming a precast concrete frame as the preferred alternative.  
The precast frame provides the smallest superstructure depth of the three replacement 
alternatives.  A span length of 28 feet was used in the hydraulic analysis.  A span of 32 feet 
was also attempted and the results indicated minimal improvement of design high water and at 
this span the height of the leg may cause conflicts with the rock elevation.   

Various profile improvements were also investigated as a solution to the existing freeboard.  A 
profile raising the roadway by approximately 5 inches in the vicinity of the bridge was chosen.  
The total length of pavement work to raise the profile is 198 ft., which includes 121 ft of full 
depth reconstruction and 77 ft of milling and paving. 

The proposed hydraulic opening for the assumed superstructure is approximately 213 square 
feet.  The proposed water surfaces, as calculated by HEC-RAS, are 465.01 feet and 465.46 
feet for the 50-year storm 100-year storm respectively.  The low chord elevation of the 
proposed bridge is 467.03 feet resulting in a proposed freeboard of 2.02 feet.  The proposed 
freeboard meets the recommended minimum in the NYSDOT Bridge Manual and is an 
improvement from existing conditions.  The hydraulic analysis will be further evaluated prior to 
the final report. 
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The hydraulic summary table below lists the peak discharge, velocity, water surface elevation 
and freeboard for five design storms. 

 
HYDRAULIC SUMMARY 

Recurrenc
e Interval 

Peak 
Discharge 

Proposed Opening                                   
(Low Beam Elev. = 467.03 ft) 

Average 
Velocity 

Water 
Surf.  El. Freeboard 

10 year 710 cfs 5.21 ft/s 463.87 ft 3.16 ft 
25 year 850 cfs 5.69 ft/s 464.38 ft 2.65 ft 
50 year 1040 cfs 6.28 ft/s 465.01 ft 2.02 ft 
100 year 1190 cfs 6.72 ft/s 465.46 ft 1.57 ft 
500 year 1520 cfs 7.53 ft/s 466.41 ft 0.62 ft 

Table 2 
Both the existing and proposed evaluations indicated there was no overtopping of the roadway 
for all return periods.  Table 3 compares the existing and proposed backwater elevations as 
calculated by HEC-RAS. 

 

 
BACKWATER ELEVATIONS FOR         

EDGEWOOD AVENUE BRIDGE OVER  
ALLEN CREEK (BIN 3317400) 

Return 
Period 
(Years) 

Exist.  Bridge Prop. Bridge 

2 462.94 ft 462.84 ft 
10 464.21 ft 464.12 ft 
25 464.79 ft 464.69 ft 
50 465.53 ft 465.44 ft 
100 466.07 ft 465.98 ft 
500 467.16 ft 467.15 ft 

                                               Table 3 
Pursuant to 6 NYCRR Part 502, for a location with a flood insurance study designating flood 
hazard boundaries, no increase in base flood elevation is allowed.  The values for the existing 
and proposed flood elevations show there is no increase in the base flood elevation (100-year 
storm) for this location.  The upstream water elevation will decrease slightly and the 
downstream water elevation showed no change between the existing and proposed conditions. 

 
2.3.3.10 Utilities –  
��������	
�����
��	���	�������	
������	�����������	�����	���	���������������������
�������������	
��

���������������� �	����
����������	�������

�

1) Gas and Electric 
� There is a four (4) inch steel gas line that is located on the western side of the bridge.  The gas 

line is incased in a 6" steel casing.  Rochester Gas and Electric will be contacted to discuss the 
relocation of this gas line.  The existing line will need to be removed from the bridge and then re-
routed under the bridge through Allen Creek.     
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� There is no underground electric located along the bridge.  All electric is overhead along the east 
side of the bridge.  Rochester Gas and Electric will be contacted to discuss the relocation of one 
of the existing light poles located on the southeast side of the bridge.  The relocation will be 
necessary to allow for the widening of the shoulders and the installation of a 5' sidewalk.      

 
2) Water 

� An eight (8) inch cast iron water line is located on the east side, off of the bridge.  A portion of the 
water line will need to be abandoned and re-routed to allow for the installation of new wing walls 
and footings.  Monroe County Water Authority will be contacted to discuss the proposed location 
of the new 8" water line.        

 
3) Sanitary 

� The sanitary sewer is a 12" main that does not cross the bridge.  The inverts are deep enough to 
suggest that the sewer is within the creek along the west side of the bridge.  One of the sanitary 
manholes will potentially need to be raised to meet the final grade after the bridge replacement is 
complete.    

 
2.3.3.11 Right of Way   

 
There would be impacts to right of way for both the rehabilitation and replacement alternatives. 
 
The rehabilitation alternative would require four permanent easements for access to place stone filling 
and to build the wingwall.  The permanent easements are detailed in the table below. 
 

Table of Anticipated Temporary and Permanent 
Right of Way Acquisitions 

Alternative 2 – Bridge Rehabilitation 

No. Reputed Owner 
Map & 

Parcel # 
Acqus. 
Type 

Purpose 
Parcel Size 

 (±) 
Acquisition Size 

(±) 

sq.ft ac sq.ft ac 

1 Stonybrook Track 
Association 

L. 4917 P. 5 
TM 137.18-2-69 

PE 
Highway 

Infrastruct
. 

8722.04 0.20 682.74 0.0156 

2 Nanavti, Jyoyi M. 
L. 8334 P. 691 

TM 137.18-2-68 
PE 

Highway 
Infrastruct

. 

22776.0 0.52 1538.14 0.035 

3 
Sherwin – Williams 

Development 
Corporation 

L. 6339 P. 88 
TM 137.19-1-1 

PE 
Highway 

Infrastruct
. 

24664 0.56 993.73 0.022 
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The replacement alternatives would require three permanent easements as above and in addition the 
fourth permanent easement would need to be a fee acquisition because the wingwall for the structure is 
proposed to cross the highway boundary.  The acquisitions are detailed below. 
 

Table of Anticipated Temporary and Permanent 
Right of Way Acquisitions 

Alternative 3a, 3b, 3c – Bridge Replacement 

No. Reputed Owner 
Map & 

Parcel # 
Acqus. 
Type 

Purpose 
Parcel Size 

 (±) 
Acquisition Size 

(±) 

sq.ft ac sq.ft ac 

1 Stonybrook Track 
Association 

L. 4917 P. 5 
TM 137.18-2-69 

PE 
Highway 

Infrastruct. 
8722.04 0.20 682.74 0.0156 

2 Nanavti, Jyoyi M. 
L. 8334 P. 691 

TM 137.18-2-68 
PE 

Highway 
Infrastruct. 

22776.0 0.52 1538.14 0.035 

3 
Sherwin – Williams 

Development 
Corporation 

L. 6339 P. 88 
TM 137.19-1-1 

PE 
Highway 

Infrastruct. 
24664 0.56 

534.03 0.012 

4 
Sherwin – Williams 

Development 
Corporation 

L. 6339 P. 88 
TM 137.19-1-1 

FEE 
Highway 

Infrastruct. 
459.70 0.010 

 
2.3.3.12 Landscaping/Environmental Enhancement   
 
There is existing landscaping at the northwest quadrant close to the bridge.  The landscaping borders 
the highway boundary line.  The proposed work is not expected to directly impact this landscaping and 
efforts will be made to not indirectly impact the landscaping. 
 
There will be some trees (6+/-) and brush removed immediately adjacent to the existing bridge for 
construction.  The removal of the trees and shrubs on the west side will improve sight distance for 
drivers exiting Stonybrook Drive. 
 
There are no planned landscaping as part of this project. 
 
A proposed enhancement is aesthetic stone facing on the outside face of the precast frame unit and 
wingwalls.  The bridge is set in a residential area, there are four private bridges crossing Allen Creek 
upstream that provide access to residences that have stone walls.  The Evans Road bridge over Allen 
Creek replaced in 2002 used aesthetic stone facing. 
 

2.4 Miscellaneous     
 

There is street lighting within the highway limits attached to the utility poles.  The lighting will remain 
after the project is complete. 
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Chapter 3 – Social, Economic and Environmental Considerations 

 
3.0 Introduction 
This chapter discusses the environmental issues associated with the replacement/rehabilitation of the 
Edgewood Avenue Bridge over Allen Creek (BIN 3317400) in the Town of Brighton, Monroe County, 
New York. This project will involve the replacement/rehabilitation of the existing single span steel 
structure supported by concrete abutments.  Refer to the Environmental Checklist included in Appendix 
B for information on all environmental issues for which this project was screened. 

 
3.1 National Environmental Policy Act (NEPA):     

The proposed project meets the criteria established for a NEPA Class II, Programmatic Categorical 
Exclusion in accordance with 23 CFR 771.117d.  Class II actions that do not individually or cumulatively 
have a significant environmental effect are excluded from the requirement to prepare an Environmental 
Impact Statement (EIS) or an Environmental Assessment (EA). The NEPA checklist will be included 
with the final design documents.  Programmatic Categorical Exclusions do not require FHWA’s 
concurrence. 

 
3.2 State Environmental Quality Review Act (SEQRA) 
The proposed project meets the criteria established for a SEQRA Type II Action in accordance with 17 
NYCRR, Part 15. No further SEQRA processing is required.  The project has been identified as a Type 
II action, per 17 NYCRR Section 15.14, Subdivision (e), Item 37, Paragraph (iv) replacement, 
reconstruction or rehabilitation, at present sites or immediately adjacent thereto, of existing bridges, 
culverts or other transportation structures, including railroad crossing structures, not involving 
substantial expansion of the structure. This permits the project to be classified as Type II since the 
project does not violate any of the criteria contained in subdivision (d) of Section 15.14. No further 
review under SEQR is required.  
 

Specifically, the project does not include or result in: 
 
1. The acquisition of an occupied dwelling or business structure; 

2. Significant changes in passenger or vehicle traffic volumes, vehicle mix, local travel patterns or 
access; 

3. More than minor social, economic or environmental effects upon occupied dwelling units, 
businesses, abutting properties or other established human activities; 

4. Significant inconsistency with current plans or goals that have been adopted by local government 
bodies; 

5. Physical alteration of more than 1 ha (2.5 ac) of publicly owned or operated park land, recreational 
area or designated open space; 

6. An effect on a district, building, structure or site eligible for, or listed on, the National Register of 
Historic Places; 

7. More than minor alteration of, or adverse effect upon, any property, protected area, or natural or 
man-made resource of national, State or local significance, including but not limited to: 

  (i)   Wetlands and associated areas; 

 (ii)   Floodplains; 

  (iii)  Prime or unique agricultural land; 

  (iv)  Agricultural districts, when more than one acre may be affected; 
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  (v)  Water resources, including lakes, reservoirs, rivers and streams; 

  (vi)  Water supply sources; 

  (vii)  Designated wild, scenic and recreational rivers; 

  (viii) Unique ecological, natural wooded or scenic areas; 

  (ix)   Rare, threatened or endangered species; 

  (x)   Any area designated as a critical environmental area; 

8. Requirement for an indirect air source quality permit. 

 
3.3 Additional Environmental Information –  

 
3.3.1 General Ecology and Endangered Species 

The National Oceanic and Atmospheric Administration (NOAA) division of National Marine Fisheries 
Service (NMFS) and the United States Fish and Wildlife Service (USFWS) share the responsibility for 
managing federally listed threatened and endangered species. NOAA division of NMFS manages 
marine and anadromous species while the USFWS typically manages land and freshwater species. The 
NOAA, NMFS list of endangered, threatened and candidate species was reviewed.  There are no 
marine or anadromous species listed as being present within the project area.  No further coordination 
with the NOAA, NMFS is necessary.  
 
The USFWS “Federally Listed Endangered and Threatened Species and Candidate Species in New 
York (By County)” list was reviewed. The USFWS lists the following species for Monroe County: 

• Bog Turtle (Riga and Sweden Townships) (Clemmys muhlenbergii),  

The USFWS lists the bog turtle (Clemmys muhlenbergii) as a threatened species with known or likely 
occurrences within Monroe County in the Riga and Sweden Townships.  The project is not in Sweden 
or Riga, therefore, no further review is required.  
 

State Listed Threatened or Endangered Species 

The New York State Department of Environmental Conservation (NYSDEC) was contacted for 
information regarding the presence of state listed threatened, endangered or special concern species 
that may be impacted by the proposed project. A response from the NYSDEC, New York National 
Heritage Program (NYNHP) was received on September 14, 2011 stating that there have been 
occurrences of the Blackchin Shiner (Notropis heterdon) in Allen Creek.  A site investigation will be 
necessary to determine if the project has a suitable habitat.  A copy of all applicable correspondence is 
included in the Appendix of this report. 
  
3.3.2 Ground Water 

Sole Source Aquifer 

A review of the EPA designated Sole Source Aquifer map for Region 2 indicated that Monroe County is 
not located within a Sole Source Aquifer System. No further review is required.  
 
Unconfined Aquifer 

The USGS Numbered Series map from the Water-Resources Investigations Report entitled “Potential 
Yields of Wells in Unconsolidated Aquifers in Upstate New York, Finger Lakes Sheet,” dated 1988, 
indicated there are no designated confined or unconfined aquifers within the project area.  
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3.3.3 Surface Water 

Discharges of fill (i.e. riprap, heavy stone fill) or other materials below the Ordinary High Water elevation 
of the on-site stream will require authorization under a U.S. Army Corps of Engineers (USACOE) Section 
404 permit.  The proposed project includes the replacement of a currently serviceable structure; therefore 
the project will likely be covered under the USACOE General Permit 3, for Maintenance. A 
preconstruction notification, in accordance with general condition 27 of the 2007 USACOE Nationwide 
Permits, will be required, if fill material (i.e. riprap, heavy stone fill) is placed below the ordinary high water 
level.   

A Section 401 Water Quality Certification will be required for in-water work associated with the 
rehabilitation/replacement of the bridge.  A Blanket Water Quality Certification has been issued by the 
New York State Department of Environmental Conservation (NYSDEC) for projects covered under 
Nationwide Permit #3.  The following limitations have been placed on the Blanket Water Quality 
Certification:   

a. No alterations are permitted to water levels of waters of the United States.  

b. Authorized dewatering is limited to immediate work areas that are coffer-dammed or isolated 
from the larger water body or water of the United States.  Dewatering must be localized and 
not reduce the water level of a water body such that fish and other aquatic vertebrates are 
killed or their eggs and nests exposed to freezing, desiccation or depredation in the 
immediate area of the work site.   

c. Coffer dams or diversions shall not be constructed in a manner that causes or exacerbates 
erosion or sedimentation.  

d. This certification does not authorize replacement of existing bulkheads or vertical retaining 
walls that extend waterward from the existing footprint of the structure.   

The proposed bridge project meets the NYSDEC established limitations; therefore it is expected that 
this project will be covered under the Blanket Section 401 Water Quality Certification.   
 

Allen Creek, (at the project location) is a NYSDEC Class B water body.  A NYSDEC Article 15 
Protection of Waters Permit is required for disturbing the bed or banks of a stream with a classification 
of C(t) or higher.  Therefore, with regards to stream classification and standard, a NYSDEC Article 15 
permit is required.   

 
It is expected that the project will not result in changes to the overall surface water drainage patterns 
and will not significantly increase pavement surface area. Therefore, increases in surface water runoff 
rates and volumes are not expected as a result of the proposed project.  
 
During construction, storm water runoff from exposed soil surfaces may flow into the existing surface 
conveyance system and subsequently into adjacent surface water systems. These flows will be 
managed in accordance with an erosion and sediment control plan which will be developed prior to 
construction.   
 
It is not expected that the proposed project will result in a total area of disturbance that will exceed the 
designated disturbance threshold of 1-acre. Therefore, a Stormwater Pollution Prevention Plan 
(SWPPP) will not be required. No adverse impact to surface water is expected as a result of the project. 
 
3.3.4 State Wetlands  

 This project does not have any land classification as a state wetland. 
 
3.3.5 Federal Jurisdictional Wetlands 

The National Wetlands Inventory (NWI) online mapper accessed from the USFWS indicated that there 
is not a federally regulated wetlands at the project location. 
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A field visit was performed by a certified wetland delineator to verify if there were wetlands within the 
project area and to delineate the limits of any wetlands found.  The field visit found wetlands along both 
shorelines west of the existing bridge.  These wetlands were delineated and then surveyed by a 
licensed survey team.  The total area delineated along both shorelines west of the existing bridge is 
approximately 400 square feet.  Both strips are approximately 10 feet west of the existing western wing 
walls and should not be impacted by the proposed bridge design.  

 
The information gathered during the wetland observation visit will be utilized to complete the 
preconstruction notification, in accordance with general condition 27 of the 2007 USACOE Nationwide 
Permits, which will be required for coverage under the Nationwide Permit as described in the section on 
Surface Water. 
 
3.3.6 Floodplains 

The Federal Emergency Management Agency (FEMA) Flood Insurance Rate Maps (FIRMs) were 
reviewed to determine the presence of floodplains within the project limits. The proposed project is 
located within a FEMA zone AE (shaded). Areas within a shaded Zone AE are within the floodway.  
This is the stream channel plus any adjacent flood plain areas that must be kept free of encroachment 
so that the 1% annual chance of flood can be carried without substantial increases in flood heights. 
Design considerations will be taken to ensure that the floodplain is kept free of encroachment and will 
not be altered in any way. Pre and post construction will be consistent with the current FEMA study.  
 
3.3.7 Coastal Zone Management 

The project corridor is not within a coastal zone and is not covered by either the Coastal Zone 
Management Act or the Waterfront Revitalization and Coastal Resources Act.  
 
3.3.8 Navigable Waterways 

Allen Creek is not considered navigable as defined by the United States Army Corps of Engineers 
(USACOE) or the United States Coast Guard (USCG), therefore, neither a Section 10 nor a Section 9 
permit will be required. 

 
Allen Creek is considered navigable by NYSDEC. Therefore, an Article 15 Protection of Waters Permit 
for the excavation or placement of fill in navigable waters will be required.  
 
3.3.9 Cultural Resource Investigation 

Records from the New York State Historic Preservation Office (SHPO) and National Register of Historic 
Places were reviewed for listed historic properties that may be impacted by the proposed project. There 
are no listed historic sites within the project limits.  
 
Per the internet map prepared by the New York State Park, Office of Parks, Recreations and Historic 
Preservation, the proposed project is not located within an archeologically sensitive area.  
 
A project review request has been prepared and submitted to the NYSDOT Region 4 SHPO liaison for 
determination that project activities will have no effect on historic properties and that further Section 106 
compliance is not required. Upon receiving a response, applicable documentation will be included in the 
Appendix.   
 
3.3.10 Parks 

There are no parklands within the project corridor or within the immediate vicinity. No further review is 
required.  
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3.3.11 Hazardous Waste/Contaminated Materials  

Introduction 

A Hazardous Waste/Contaminated Materials (HW/CM) Screening was conducted within the project 
vicinity. This screening included a review of available records and a project corridor site walkover 
conducted on 9/1/11. The purpose of this assessment is to identify potential areas of environmental 
concern that may be disturbed during construction of the proposed project.  
 
Environmental Data Resources (EDR) 

A review of local, State and Federal environmental databases was conducted. EDR inc. was contracted 
to provide a comprehensive review of Federal, State and local listed data on potential hazardous waste 
sites within the project vicinity. This data search was performed in accordance with ASTM E-1527-05 
standards. The use of the EDR resource allows for a comprehensive listing of sites of potential concern. 
The following table summarizes the information available through the EDR report and the subsequent 
findings of this search.  
 

Table 3-1:  Environmental Records Review 
 

STANDARD  Environmental Record 
Sources 

Minimum Search Distance: 
ASTM Standard-  

Miles 

No. of Listed 
Properties1 

(summarized 
from the EDR 

Report) 
Federal NPL Site List 1.0  0 
Federal Delisted NPL Site List 1.0 0 
Federal CERCLIS List 0.5  0 
Federal CERCLIS NFRAP Site List 0.5  0 
Federal  RCRA CORRACTS Facilities List 1.0  0 
Federal  RCRA non-CORRACTS TSD 
Facilities List 0.5 0 

Federal  RCRA Generators List 0.25 1 
Federal Institutional Control/ Engineering 
Control Registries 0.5 0 

Federal ERNS List Site only 0 
State and Tribal Hazardous Waste Sites – 
equivalent NPL  1.0 0 

State and Tribal Hazardous Waste Sites – 
equivalent CERCLIS 1.0 2 

State and Tribal Landfill and/or Solid Waste 
Disposal Site Lists 0.5 0 

State and Tribal Leaking Storage Tank Lists 0.5 7 
State and Tribal Registered Storage Tank 
Lists Site and adjoining properties 5 

State and Tribal Institutional 
Control/Engineering Control Registries 0.5 0 

State and Tribal Voluntary Cleanup Sites 0.5  0 
State and Tribal Brownfield Sites 0.5  0 
 
Additional Environmental Records 
 
Local Lists of Registered Storage Tanks 0.25 2 
Records of Emergency Release Reports- NY 
Spills 0.125 6 
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Table 3-1:  Environmental Records Review 
 

STANDARD  Environmental Record 
Sources 

Minimum Search Distance: 
ASTM Standard-  

Miles 

No. of Listed 
Properties1 

(summarized 
from the EDR 

Report) 
 
Other Ascertainable Records 
 
RCRA-Non Gen 0.250 1 
Drycleaners 0.250 1 
State Manifest Records (MANIFEST) 0.250 1 

1 Sites may be listed in more than one database. 

 
EDR Findings Overview 

Nine sites/clusters were identified in the EDR report within a 1 mile radius. In most cases, the majority 
of sites can be eliminated from further review due to one or more of the following: 
 

- Project components are minor and it is likely that contamination will not be present 

- Distance of the site in relation to the project corridor 

- The direction of groundwater flow 

- The contaminant of concern is non-persistent or a gas. An example is a release of chlorine 
gas inadvertently released in the past and contamination has been diluted 

- The issue/spill was minor in nature and cleaned up immediately. An example is antifreeze 
from a car accident 

- The site is in EDR due to legal disposal records where no violation was reported.  

 

EDR Findings Conclusion 

Jiffy Lube located at 2472 Monroe Avenue is one of the sites identified in the EDR report. Reportedly, 
there has been several spills and remediation of contaminated soils at this site. The subject property 
is located approximately 350 feet east of the Edgewood Avenue bridge; in addition, it is at a higher 
elevation than the bridge. It is not likely that residual contamination is present at the bridge, however, 
due to proximity and elevation there is a potential for contamination. It is recommended that if 
contamination is discovered during construction that work stop for the screening, segregating, 
sampling and potential disposal of petroleum contaminated soil. 
 
Aerial Photography Review 

Aerial photos of the project location were reviewed from the following years: 2008, 2006, 1994, 1985, 
1980, 1971, 1966 and 1958. No items of environmental concern were identified with regards to the 
proposed project.   
 
Historical Sanborn Map Review 

Sanborn Maps are utilized as part of the HW/CM Screening since they serve as an historical 
reference to prior land use. Sanborn fire insurance maps were reviewed from years 1971, 1950 and 
1938. No items of environmental concern were identified.  
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Record Mapping Review 

Available as-built records drawings were reviewed. As-built drawing of Edgewood Avenue Bridge, 
Sheet No. 1 dated May 16, 1953, as provided by Popli, indicates that the bridge is painted with a 
shop coat of red lead paint.   
 
Project Site Walkover 

The HW/CM Screening included a walkover of the project corridor, conducted on 9/1/11. The current 
color of the bridge is green. The red paint identified on the record drawings exists under the green 
paint. No other items of concern were observed.  
   
HW/CM Screening Conclusion/Recommendations 

The HW/CM Screening included a review of information within the EDR report, aerial photography, 
historical topographic maps, as-built bridge drawings as well as a walkover of the project corridor.  
 
During construction, if petroleum contamination is discovered, it is likely that the origin is the Jiffy Lube 
located at 2472 Monroe Avenue. If this scenario plays out, it is recommended that that work stop for 
the screening, segregating, sampling and potential disposal of petroleum contaminated soil. 
  
As-built drawing of Edgewood Avenue Bridge Replacement, Sheet No. 1 dated May 16, 1953, as 
provided by Popli, indicates that the bridge is painted with a shop coat of red lead paint. Currently, the 
bridge is painted green with an unknown concentration of lead. It was observed during the site 
walkover that the green paint is over the red lead paint. It is recommended that it be assumed that the 
bridge paint is lead containing. The appropriate specification section for the handling and disposal of 
lead paint and the protection of workers involved in lead paint activities are required to be included 
with contract documents.  
 
As with any environmental assessment in areas where subsurface testing was not completed, the 
possibility of unknown subsurface contamination exists.  Should suspect materials be encountered 
during the course of project execution, appropriate measures should be taken to report such 
contamination, determine the nature and extent of any possible hazardous materials, and for proper 
management of such materials.  Provisions will be included within the construction documents that 
will require the contractor to properly dispose of any contaminated materials during construction.  

 
3.3.12 Asbestos 

The gas line that is attached to the bridge will be relocated. Information provided by Popli of 
correspondence with RG&E indicates that the gas line was installed in 1988. Due to the date of 
installation it is unlikely that asbestos containing materials are present.  
 
The water line that is located east of the bridge will be relocated. It is unknown at this time if asbestos 
containing materials (ACMs) are present. Record drawings of this utility will be reviewed once 
received.  
�

Available as-built records were reviewed. The drawing entitled Bridge on Edgewood Ave., Brighton 
21-E, County of Monroe 1953, as provided by Popli, indicates that an expansion material was used.  
This material is a suspect ACM. 
 
Due to the nature of the proposed project it is recommended that an Asbestos Assessment be 
conducted by NYSDOL certified inspectors.  
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3.3.13 Noise 

No noise impact is expected due to project implementation. This project involves the rehabilitation or 
replacement of an existing bridge with no significant change in alignment, no increase in the number 
of through travel lanes and no increase in traffic volume.  This is not a Type I project, and no noise 
study is required.  
 

3.3.14 Air Quality 

An Air Quality Analysis is not necessary since the project will not increase traffic volumes, reduce 
source-receptor distances, or change other existing conditions to such a degree as to jeopardize 
attainment of the National Ambient Air Quality Standards. 
 
During construction, air quality is most affected by the increase of airborne particulates (dust).  This 
increase is sporadic and temporary in nature and would be most noticeable in the area immediately 
adjacent to construction.  The impacts can be minimized by the use of dust control provisions found in 
the NYSDOT Standard Specifications for Construction.  
 

3.3.15 Energy 

The proposed project will not have an impact on energy usage.  
 

3.3.16 Farmlands 

The majority of soils within and around the project corridor are designated as Urban Land. The 
proposed project will not convert any prime farmland or require the acquisition of actively farmed land. 
No further coordination regarding farmland is required.  
 

3.3.17 Visual Impacts 

The implementation of this project will result in a minor positive visual impact to the immediate 
environment.  
 

3.3.18 Critical Environmental Areas 

There are no critical environmental areas located within or adjacent to the project limits, per NYSDEC 
data. 
 

3.3.19 Anticipated Environmental Permits/Certifications  

The following permits/approvals are anticipated prior to project construction:  

• USACOE Section 404 Permit, Nationwide Permit #3 Maintenance; 
• NYSDEC Section 401 Water Quality Certification (Blanket expected); 

• Article 15 Protection of Waters Permit (navigability) 

Further investigation of the following is recommended: 

• Potential asbestos containing materials (ACMs) associated with impacted underground 
utilities (Popli to verify if any utilities will be impacted) 

• Asbestos Assessment- sampling and analysis of suspect ACM’s 

• Site Investigation for suitable habitat for Endangered Species, Blackchin Shiner. 
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Appendix A 
 

Maps, Plan, Profiles, & Typical Sections 
 

Project Location Map 
Detour Plan 

Plan & Elevation 
Profile 

Typical Sections 
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Environmental Checklist 
NYSDEC Correspondence 

Natural Heritage Report on Rare Species and Ecological Communities 
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Traffic Information 
 

Traffic Volumes 
Pedestrian Generator Checklist 
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PEDESTRIAN FACILITY DESIGN 
 

Exhibit 18-1 Pedestrian Generator Checklist 
 

P.I.N.:  4754.78   Project Location:  Edgewood Avenue over Allen Creek 

PEDESTRIAN GENERATOR CHECKLIST 

Note: The term “generator” in this document refers to both p3destrian generators (where pedestrians originate) 
and destinations (where pedestrians travel to). 
A check of “yes” indicates a potential need to accommodate pedestrians and coordination with the Regional 
Bicycle and Pedestrian Coordinator is necessary during project scoping.  Answers to the following questions 
should be checked with the local municipality to ensure accuracy. 

1. Is there an existing or planned sidewalk, trail, or pedestrian-crossing facility? YES  NO  

2. Are there bus stops, transit stations or depots/terminals located in or within 800 m of the 
project area? YES  NO  

3. Is there more than occasional pedestrian activity?  Evidence of pedestrian activity may 
include a worn path. YES  NO  

4. 

Are there existing or approved plans for generators of pedestrian activity in or within 800 
m of the project that promote or have the potential to promote pedestrian traffic in the 
project area, such as schools, parks, playgrounds, places of employment, places of 
worship, post offices, municipal buildings, restaurants, shopping centers, or other 
commercial areas, or shared-use paths? 

YES  NO  

5. 
Are there existing or approved plans for seasonal generators of pedestrian activity in or 
within 800 m of the project that promote or have the potential to promote pedestrian 
traffic in the project area, such as ski resorts, state parks, camps, amusement parks? 

YES  NO  

6. Is the project located in a residential area within 800 m of existing or planned pedestrian 
generators such as those listed in 4 above? YES  NO  

7. From record plans, were pedestrian facilities removed during a previous highway 
reconstruction project? YES  NO  

8. 
Did a study of secondary impacts indicate that the project promotes or is likely to 
promote commercial and/or residential development within the intended life cycle of the 
project? 

YES  NO  

9. Does the community’s comprehensive plan call for development of pedestrian facilities in 
the area? YES  NO  

10. 
Based on the ability of students to walk and bicycle to school, would the project benefit 
from engineering measures under the Safe-Routes-To-School program? 
Eligible infrastructure-related improvements must be within a 3.2 km radius of the project. 

YES  NO  

Note: This checklist should be revisited due to a project delay or if site conditions or local planning changes 
during the project development process. 
 
Comments: There is an existing sidewalk leading up to the bridge at both ends but it does not cross 
the existing bridge.  The Brighton Comprehensive Plan 2000 provides a goal and recommendation of 
providing safe pedestrian links between residential and commercial areas. 
 
 
 
Regional Bicycle and Pedestrian Coordinator:        
 
Project Designer:  POPLI DESIGN GROUP 
 

 
§18.5.1            03/30/06 
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Geotechnical Information 
 

Geotechnical Engineering Report for Proposed Bridge Replacement 
 by Empire Geo-Services, Inc. 
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1.00 INTRODUCTION 
  

 
1.10 GENERAL 

This report presents the results of a subsurface exploration program and 
geotechnical engineering evaluation completed by Empire Geo-Services, Inc. 
(Empire) for the proposed replacement of the Edgewood Avenue Bridge over Allen 
Creek (BIN 3317400).  As shown on Figure 1, the bridge is located between 
Westfall Road and Monroe Avenue, just north of the Edgewood Avenue 
intersection with Stonybrook Drive, within the Town of Brighton, Monroe County, 
New York.   
 
Popli Design Group (Popli) retained Empire to complete the subsurface exploration 
program and provide geotechnical engineering recommendations for the proposed 
project.  SJB Services, Inc. (SJB), our affiliated subsurface exploration company, 
completed two test borings at the project and completed laboratory testing on 
collected samples of the bedrock.  On this basis, Empire prepared this report which 
summarizes the subsurface conditions encountered by the test borings and presents 
geotechnical recommendations for design and construction of the replacement 
bridge foundations and the associated site preparation work.  The subsurface 
exploration and geotechnical evaluation were completed in general accordance with 
our July 29th

 
, 2011 proposal.  

 
1.20 SITE AND PROJECT DESCRIPTION 

The existing bridge carries Edgewood Avenue in a southwest to northeast direction 
over Allen Creek.  The existing two lane bridge consists of an approximate 28 feet 
long, steel multi-girder structure, with concrete abutments and a steel grating deck.  
The road surface is relatively level on either side of the bridge, with surface 
elevations at the test borings of 468.4 feet and 469.3 feet, based on the benchmark 
datum described below.  The water surface within the creek is about 8.8 feet below 
the bridge deck.  
 
The replacement bridge will be located along the same general alignment as the 
existing bridge and is expected to consist of an approximate 28 feet long, Con-Span 
type, concrete arch structure.  It is our understanding that the superstructure and the 
substructure for the replacement bridge are required to be designed using the 
AASHTO Load and Resistance Factor Design (LRFD) Bridge Design 
Specifications.  Factored design loads were not available at the time of this report.   
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2.00 SUBSURFACE EXPLORATION 
 
The subsurface exploration program consisted of two test borings, designated as   
B-1 and B-2, drilled by SJB on August 10th, and August 11th

 

, 2011.  The test 
borings were located in the field by SJB using tape measurements referenced to the 
existing bridge structure.  As shown on Figure 2, test boring B-1 was completed 
within the south bound lane on the north side of the bridge and test boring B-2 was 
completed within the north bound lane on the south side of the bridge.  Optical 
survey level techniques were used to determine the existing ground surface 
elevations at the test boring locations. The ground surface elevations were 
referenced to rim of an existing manhole located southeast of the existing bridge.  
The approximate benchmark location is shown on Figure 2, and has a reported 
elevation of 467.54 feet. 

The test borings were made using a Central Mine Equipment (CME) model 85, 
truck mounted drill rig, using hollow stem auger and split spoon sampling 
techniques.  Split spoon samples and Standard Penetration Tests (SPT) were taken 
continuously to a depth of 12 feet in test boring B-1 and then at a depth of 15 feet.  
Split spoon samples and SPT were taken continuously throughout the full depth of 
test boring B-2.  The Split spoon samples and SPT were completed in general 
accordance with ASTM D1586 – “Standard Test Method for Penetration Test and 
Split-Barrel Sampling of Soils”.  The SPT “N” values reported on the test boring 
logs were obtained using an automatic trip hammer.  These SPT “N” values have 
not been corrected for the hammer efficiency or the overburden pressure. 
 
Both test borings were drilled and sampled through the overburden until 
encountering auger refusal conditions (apparent bedrock refusal), at a depth of 15.0 
feet at test boring B-1 and at a depth of 14.2 feet at test boring B-2.  The refusal 
material was then cored 10 feet at both test boring locations in general accordance 
with ASTM D 2113 – “Standard Practice for Rock Core Drilling and Sampling of 
Rock for Site Investigation” using a “NQ 2” size core barrel.   
 
A Geologist prepared the test boring logs based on visual observations of the 
recovered soil samples and bedrock cores, along with a review of the driller’s field 
notes.  The soil samples were described based on a visual/manual estimation of the 
grain size distribution, along with characteristics such as color, relative density, 
consistency, moisture, etc.  The recovered rock cores were also described, including 
characteristics such as color, rock type, hardness, weathering, bedding thickness, 
core recovery, and rock quality designation (RQD).  The test boring logs are 
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presented in Appendix A, along with general information and a key of terms and 
symbols used to prepare the logs. 
 
3.00 SUBSURFACE CONDITIONS 
 

 
3.10 GENERAL 

The general subsurface stratigraphy encountered by the test borings consisted of 
asphalt pavement and crushed stone subbase at the surface followed by fill soils to a 
depth of about 3 to 5 feet.  Beneath the fill, indigenous clay, silt, and sand soils 
were encountered, extending to the top of Dolostone bedrock at a depth of about 15 
feet.  The soil stratigraphy encountered and the groundwater conditions observed 
are described in more detail in the following sections and on the test boring logs in 
Appendix A. 
 

 
3.20 FILL SOILS  

Approximately 6 to 8 inches of asphalt pavement followed by 5 to 6 inches of 
subbase stone was encountered at the surface of the test borings.  These 
measurements were made within the test boring hole, and should therefore be 
considered approximate.  These thicknesses should not be relied on for construction 
quantity estimates. 
 
Beneath the subbase stone, fill soils were encountered which extended to a depth of 
about 3 feet at test boring B-1 and to a depth of about 5 feet at test boring B-2.  It 
should be expected that the depth of the fill will increase near the existing bridge 
abutments and will extend to at least the bottom of these structures, or the 
excavations made to construct these structures.   
 
The fill soils at test boring B-1 to a depth of about 3 feet and the fill soils at test 
boring B-2 to a depth of about 2 feet, consisted of gravel and sand.  The remaining 
fill soils at test boring B-2, from about 2 feet to 5 feet, consisted of a silty clay soil 
with trace amounts of brick fragments.  The Standard Penetration Test (SPT) “N” 
values obtained within all the fill soils ranged from 11 to 15 indicating the non-
cohesive gravel and sand fill soils have a “firm” relative density and the cohesive 
clay fill soils have a “stiff” consistency.   
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3.30 INDIGENOUS SOILS 

Within test boring B-1, an upper stratum of silt was encountered which extended to 
a depth of about 8 feet, followed a stratum of silty clay to the top of bedrock at 15 
feet.  These soils are classified as a ML and CL group soil using the Unified Soil 
Classification System (USCS).  The SPT “N” values obtained within these soils 
ranged from “weight of hammer” (i.e. only the weight of the hammer and rods 
required to advance the sample spoon) to 6, indicting the non-cohesive silt soils are 
“very loose” to “loose” and the cohesive clay soils are “very soft” to “soft”.  
 
Within test boring B-2, an upper stratum of silty clay (CL) was encountered which 
extended to a depth of about 10 feet, followed a stratum of silty sand and gravel 
(SM) to the top of bedrock at 14 feet.  The SPT “N” values obtained within the 
upper clay soils ranged from 6 to 8, indicating these soils have a “medium” 
consistency.  The SPT “N” values obtained within the silty sand and gravel ranged 
from 45 to greater than 50, indicating these deeper soils are “compact” to “very 
compact”. 
  

 
3.40 BEDROCK 

Auger refusal conditions were encountered within test boring B-1 at a depth of 15 
feet (approximate elevation 454.3 feet) and within test boring B-2 at a depth of 14.2 
feet (approximate elevation 454.2 feet).  After encountering auger refusal, 10 feet of 
bedrock coring was performed at both test boring locations.  The recovered rock 
core is described as gray, hard, slightly weathered to sound, laminated to thickly 
bedded, Dolostone bedrock.  The core recoveries ranged from 94% to 100%.  The 
rock quality designation (RQD) values ranged from 34% to 94% with an average of 
about 59%, indicating the recovered bedrock core has a “poor” to “excellent” rock 
mass quality.   
 
Two samples of the recovered bedrock core from test boring B-2 were tested in 
SJB’s geotechnical testing laboratory for unconfined compressive strength.  The 
testing was completed in accordance with ASTM D2938 – “Standard Test Method 
for Unconfined Compressive Strength of Intact Rock Core Specimens”. The 
laboratory results are included in Appendix B and indicate the samples of 
Dolostone bedrock tested have an unconfined compressive strength ranging from 
10,013 psi to 11,073 psi.   
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3.50 GROUNDWATER CONDITIONS 

Water level measurements were made in the test borings at the completion of 
overburden drilling and following completion of rock coring.  These measurements 
are noted on the test boring logs included in Appendix A.  Following auger refusal 
at 15 feet within test boring B-1, free standing water was measured at a depth of 
14.2 feet.  Following auger refusal within test boring B-2, no free standing water 
was encountered.  It is possible that sufficient time for the groundwater to 
accumulate and/or stabilize within the test borings did not elapse prior to these 
measurements.   
 
Following bedrock coring, free standing water was measured at a depth of 13.7 feet 
within test boring B-1 and 8.5 feet within test boring B-2.  We note, however, water 
was added to the test holes to facilitate rock coring, and therefore, these 
measurements are not indicative of the actual groundwater conditions present at the 
site.   
 
The water level within Allen Creek was at approximate elevation 460 feet on 
October 5th

 

, 2011, or about 6 feet above the top of bedrock.  A general groundwater 
condition is expected near the water level within Allen Creek.  It should be 
expected that groundwater conditions will vary with location and depth, and with 
changes in soil conditions, surface water elevations within the creek, precipitation 
and seasonal conditions. 

4.00 GEOTECHNICAL CONSIDERATIONS AND RECOMMENDATIONS 
 

 
4.10 GENERAL GEOTECHNICAL CONSIDERATIONS 

The following general considerations and recommendations are provided to assist 
with planning the design and construction of the foundations to support the 
proposed replacement bridge.  More detailed recommendations are presented in the 
subsequent sections of this report. 
 
Based on our analysis of the conditions encountered in the test borings, it is 
Empire’s opinion that a pre-cast concrete arched span type bridge structure, as 
proposed to replace the existing bridge, can be supported with spread foundations 
bearing on the competent Dolostone bedrock, which was encountered at 
approximate elevation 454 feet, or deeper. 
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If it is necessary to extend the foundations deeper into the bedrock, it may be 
necessary to loosen the bedrock prior to excavation, using a hydraulic/pneumatic 
breaker or rock grinder.  The use of drilling and blasting methods to loosen the 
rock, beneath the proposed foundation bearing grades is not recommended because 
it is possible that some uncontrolled rock heave or over-breakage may occur that 
could impact the integrity of the foundation bearing grades.   
 

 
4.20 SPREAD FOUNDATIONS 

The spread foundations supporting the replacement bridge structure should be 
designed to bear on the competent Dolostone bedrock, as described above.  It 
should be expected that the depth/elevation of the competent bedrock, between and 
away from the test boring locations, may vary and may require adjustments in the 
bearing elevation based on actual conditions encountered at the time of 
construction.  Accordingly, close inspection of the foundation bearing grades, by 
qualified geotechnical personnel, is recommended at the time of construction.  
 
In all cases the bearing grade surfaces should be free of fill and overburden soil 
material, decomposed/weathered bedrock and loose or fractured rock particles.  
Some undulations in the competent bedrock surface are expected to occur across 
the site. As such, the surface could drop or rise in an abrupt manner at some 
locations.  Accordingly, a lean concrete fill (f’c >2,000 psi) could be placed over 
the exposed bedrock to level the bearing grade, and the foundations then 
constructed on the lean concrete fill.  
 
Spread foundations constructed on suitable Dolostone bedrock, can sized in 
accordance with AASHTO Load and Resistance Factor Design (LRFD) Bridge 
Design criteria using the following parameters: 

• Nominal Resistance = 45 kips per square (ksf) 
• Resistance Factor = 0.45 
• Factored Bearing Resistance = 20 ksf 

 
In all cases, continuous foundations should be at least 4 feet in width and should 
have a minimum embedment of 4 feet for frost protection.  Foundations, which are 
sized and constructed in accordance with our recommendations, should undergo a 
total settlement of less than ¼ inch.  Scour protection should be provided, as 
appropriate.  
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4.30 LATERAL EARTH PRESSURES AND WALL DESIGN 

The design of abutment and wing walls should be based on lateral earth pressures 
caused by the load of backfill against the wall and the surcharge effects from 
permanent or temporary loads. Abutment and wing walls, which are designed for 
restrained or non-yielding conditions, should be designed using “at rest” lateral 
earth pressures.  Wing walls, which are allowed to yield, can be designed on the 
basis of “active” lateral earth pressures.  
 
The lateral earth pressures can be computed using the following soil parameters 
where the wall backfill is Suitable Granular Fill, as described in Appendix C, and 
contains a proper foundation drain(s) as discussed below. Water must not be 
allowed to collect against the backside of the exposed wall section unless the wall 
is designed for the additional hydrostatic pressure.  
 

Coefficient of At-Rest Lateral Earth Pressure – 0.50 
Recommended Soil Parameters for Abutment and Wing Wall Design: 

Coefficient of Active Lateral Earth Pressure – 0.33 
Coefficient of Passive Lateral Earth Pressure – 3.00 
Angle of Internal Friction – 30 Degrees 
Total Unit Weight of Soil – 130 pcf 
Surcharge Load Coefficient – 0.50  

 

 
4.40 ABUTMENT AND WING WALL DRAINAGE 

The abutment and wing walls should be constructed with foundation drains to 
intercept any groundwater that may tend to collect against the walls. The drainage 
system must be properly designed, installed and maintained for long-term 
performance.  The design should include such features as clean-outs to properly 
maintain the system. The abutment wall drain system should extend to the bottom 
of the exposed section of the wall. 
 
The foundation drainage system should include a geotextile, selected considering 
drainage and filtration, installed around drainage stone surrounding a slotted under-
drain pipe. The drainage stone should be sized in accordance with the pipe slotting 
or perforations. A crushed aggregate conforming to NYSDOT Standard 
Specifications Section 703-02, Size Designation No. 2 (1 inch washed gravel or 
stone) is generally acceptable. The foundation drainage stone and surrounding 
geotextile should extend above the drainpipe a minimum of 2 feet. 
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A pervious granular backfill or a suitable geosynthetic drainage composite (i.e. 
Miradrain 5000) should be placed against the abutments and wing walls to intercept 
groundwater and allow drainage to the under-drain system.  If a soil material is used 
it should have a minimum width of 2 feet.  Concrete Sand, which meets the 
minimum requirements of NYSDOT Standard Specifications Section 703-07 (100 
percent passing 3/8 inch sieve to maximum of 3 percent passing a No. 200 sieve), is 
generally acceptable. It is recommended that the backfill placed behind the 
abutment walls beyond the drainage system be a Suitable Granular Fill or a 
Structural Fill as described in Appendix C.  
 

 
4.50 SEISMIC DESIGN CONSIDERATIONS 

Based on the subsurface conditions encountered in the test borings, it is Empire’s 
opinion the upper 100 feet of the site should be classified as Seismic Site Class 
“C”.  The peak ground acceleration coefficient (PGA), the short period spectral 
acceleration coefficient (Ss), and the long period spectral acceleration coefficient 
(S1

• PGA = 0.052 

), for Seismic Site Class “B”, were determined using Figures 3.10.2.1-1, 
3.10.2.1-2, and 3.10.2.1-3, within the AASHTO LRFD Bridge Design 
Specifications.  These values include the following for the project site. 

• Ss 

• S
= 0.110 

1 
 

= 0.036 

For design purposes, these mapped coefficient values must be modified for Seismic 
Site Class “C” using site factors Fpga, Fa, and Fv.  These site factors are dependent 
on the Seismic Site Class and the mapped coefficient values of PGA, Ss, and S1

• F

, 
and include the  following   

pga 

• F
= 1.2 

a 

• F
= 1.2 

v  
 

= 1.7 

The modified PGA, Ss, and S1 , 

• A

based on the above Site Factors include the 
following. 

S = PGA x Fpga 

• S
= 0.052 x 1.2 = 0.062. 

DS = Ss x Fa 

• S
= 0.110 x 1.2 = 0.132 

D1 = S1 x Fv = 0.036 x 1.7 = 0.061 
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4.60 SITE PREPARATION AND CONSTRUCTION RECOMMENDATIONS 
 
4.60.1 Construction Dewatering 
 
It is anticipated that excavations to construct the spread foundations will encounter 
groundwater near the surface water elevation within the creek.  The amount of 
groundwater that could be encountered will depend on the excavation location, depth, 
the permeability of the soils encountered and the actual creek and groundwater 
conditions at the time of construction. The groundwater levels should be expected to 
fluctuate with seasonal and precipitation events.   
 
Dewatering should be implemented prior to excavation and maintained below the 
proposed excavation bottom.  It is anticipated that sump and pump methods of 
dewatering, along with cofferdams and by-pass channels could be used, as a 
minimum, to control surface water and groundwater conditions for the abutment 
structure construction.  More substantial dewatering methods may be required 
depending on the actual conditions at the time of construction.  Surface water 
drainage and groundwater dewatering plans should include implementation of 
measures to control erosion, sedimentation and the migration of soil fines.  
 
4.60.2 Excavation and Subgrade Preparation for Spread Foundation Construction 
 
Existing foundations and structures, which are present at the locations of the new 
abutment and wing wall structures, should be removed in their entirety.  Excavation 
of the bedrock, if necessary to establish foundation bearing grades, should be 
performed using a pneumatic or hydraulic breaker or rock grinder, to loosen the 
bedrock for excavation.  The use of drilling and blasting methods to loosen the rock 
is not recommended because it is possible that some uncontrolled rock heave or 
over-breakage may occur that could impact the integrity of the foundation bearing 
grades.  
 
All loose, disturbed or otherwise deleterious soil or bedrock material, beneath the 
proposed foundation bearing grades, should be removed. Any voids or fractures, 
which may be present at the bearing grade/subgrade surface, should be filled with 
grout.  Following excavation, preparation and cleaning of the bedrock surface, the 
prepared bearing grades should be observed and evaluated by a representative of 
Empire. Placement of a lean concrete (f’c > 2,000 psi) fill or “mud mat”, following 
observation of the bearing grade may be desirable to level the bedrock bearing 
grade for the foundation construction.   
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APPENDIX A 
 

SUBSURFACE EXPLORATION LOGS 
 







DATE
START SJB SERVICES, INC.  HOLE  NO. B-1
FINISH SUBSURFACE LOG SURF. ELEV 469.3'  

SHEET 1 OF 1 G.W. DEPTH   See Notes

 PROJECT: PROPOSED BRIDGE REPLACEMENT LOCATION: EDGEWOOD AVENUE
 PROJ. NO.: RE-11-029 BRIGHTON, NEW YORK
 

DEPTH SMPL BLOWS ON SAMPLER SOIL OR ROCK NOTES
FT. NO. 0/6 6/12 12/18 N CLASSIFICATION

1 -- --
11 7 11

2 10 9
7 7 16

5 3 2 2
 3 2 5

4 2 3
3 2 6

5 1 WOH
10 WOH 1 WOH

6 WOH WOH
3 5 3

15

7 50/0.0 REF

RQD = 94%
20

RQD = 34%
25

auger refusal with Augers
30

35

 

40

  N = NO. BLOWS TO DRIVE 2-INCH SPOON 12-INCHES WITH A 140 LB. PIN WT. FALLING 30-INCHES PER BLOW CLASSIFIED BY: Geologist
DRILLER: DRILL RIG TYPE :  

METHOD OF INVESTIGATION ASTM D-1586  USING HOLLOW STEM AUGERS

Contains little f-c Gravel, little f-c Sand (moist-wet)

Brown to Grey Silty CLAY, tr.sand (moist, v.soft, CL)
Hammer and Rods

 

 

WOH = Weight of 

NQ '2' Size Rock Core

Driller notes approx. 6"
Asphalt and 6" Subbase

No Recovery Sample #2

at 15.0'.

REC = 94%

recorded at 14.2' at 
Free standing water 

RUN #1: 15.0' - 20.0'

 
RUN #2: 20.0' - 25.0'

REC = 100%

 

8/10/2011
8/10/2011

REF = Sample Spoon 
Refusal

Free standing water 

No Recovery Sample #7

recorded at 13.7' after
coring.

Brown SILT, tr.sand, tr.clay (moist, loose, ML)

S. GORSKI CME-85

Becomes laminated to bedded

occasional shale partings, occasional vugs.

Boring Complete at 25.0'

thickly bedded, occasional horizontal fractures, 
Grey DOLOSTONE, hard, sound, laminated to 

ASPHALTIC CONCRETE
Dark Grey f-c GRAVEL, some f-c Sand, tr.silt
(moist, FILL)

Becomes Grey, occasional f-c Sand seams (soft)



DATE
START SJB SERVICES, INC.  HOLE  NO. B-2
FINISH SUBSURFACE LOG SURF. ELEV 468.4'  

SHEET 1 OF 1 G.W. DEPTH   See Notes

 PROJECT: PROPOSED BRIDGE REPLACEMENT LOCATION: EDGEWOOD AVENUE
 PROJ. NO.: RE-11-029 BRIGHTON, NEW YORK
 

DEPTH SMPL BLOWS ON SAMPLER SOIL OR ROCK NOTES
FT. NO. 0/6 6/12 12/18 N CLASSIFICATION

1 -- --
15 18 15

2 10 8
6 6 14

5 3 5 5
 3 3 8

4 3 3
4 4 7

5 3 3
10 3 9 6

6 10 21
24 48 45

7 37 30
38 50/0.1 68

15 8 50/0.2 REF

 
20

 
25

coring.
30

35

 

40

  N = NO. BLOWS TO DRIVE 2-INCH SPOON 12-INCHES WITH A 140 LB. PIN WT. FALLING 30-INCHES PER BLOW CLASSIFIED BY: Geologist
DRILLER: DRILL RIG TYPE :  

METHOD OF INVESTIGATION ASTM D-1586  USING HOLLOW STEM AUGERS

NQ '2' Size Rock Core

Brown Silty CLAY, tr.sand (moist, medium, CL)

Contains little Fine Sand, occasional Silty Sand 

(v.compact)

seams (moist-wet)

(moist, compact, SM)

No Recovery Sample #3

Grey DOLOSTONE, hard, slightly weathered to RUN #1: 14.2' - 19.2'

 

Driller notes approx. 8"
Asphalt and 5" Subbase

 

 

RQD = 60%

encountered prior to 
No free standing water

REC = 96%

RUN #2: 19.2' - 24.2'
REC = 96%

RQD = 47%

 

8/11/2011
8/11/2011

REF = Sample Spoon 
Refusal

Free standing water 
recorded at 8.5' after

No Recovery Sample #8

coring.
 

Brown Silty CLAY, tr.brick (moist, FILL)
 

S. GORSKI CME-85

 

 

Becomes sound

Boring Complete at 24.2'

fractures, occasional shale partings, occasional vugs
sound, laminated to bedded, coccasional horizontal

ASPHALTIC CONCRETE
  Dark Grey f-c GRAVEL, some f-c Sand, tr.silt
  (moist, FILL)

Brown f-c SAND, some f-c Gravel, some Silt
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LABORATORY TEST DATA 
 





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX C 
FILL MATERIAL AND  

EARTHWORK RECOMMENDATIONS 
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APPENDIX  C 

  FILL MATERIAL AND EARTHWORK RECOMMENDATIONS 

I.  

 A. 

Material Recommendations  

Structural Fill 

Structural Fill should consist of a crusher run stone, which is free of clay, organics 
and friable or deleterious particles.  As a minimum, the Structural Fill material 
should meet the requirements of New York State Department of Transportation, 
Standard Specifications, Item 304.12 – Type 2 Subbase, with the following 
gradation requirements. 
 

  Sieve Size  Percent Finer 
  Distribution   

B.   

by Weight 
  2 inch            100 
  ¼ inch         30-65 
  No. 40                 5-40 
  No. 200          0-10 
 

 The subbase stone course placed as the aggregate course beneath pavement 
construction should conform to the same material requirements as Structural Fill as 
stated above. 

Subbase Stone 

C.   

Suitable, 

Suitable Granular Fill 

well graded from coarse to fine, soil material classified as GW, GP, GM, 
SW, SP and SM soils using the Unified Soil Classification System (ASTM D-2487) 
and having no more than 85 percent by weight material passing the No. 4 sieve, no 
more than 20 percent by weight material passing the No. 200 sieve and which is 
generally free of particles greater than 6 inches, will be acceptable as Suitable 
Granular Fill.  It should also be free of topsoil, asphalt, concrete rubble, wood, 
debris, clay and other deleterious materials.  Suitable Granular Fill can be used as 
foundation backfill and as subgrade fill to raise site grades beneath pavement 
construction.  
  
Material meeting the requirements of New York State Department of 
Transportation, Standard Specifications, Item 203.07 – Select Granular Fill is 
acceptable for use as Suitable Granular Fill.   
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D. General Fill 

 General Fill may be used for backfill in non-loaded areas outside of paved areas. 
General Fill should be free of topsoil, organics, debris and deleterious materials and 
should be of a moisture content suitable for proper compaction.   

II. 

III.   

Placement and Compaction Requirements 

All controlled fill placed beneath foundations, pavement construction, and beneath utilities 
should be compacted to a minimum of 95 percent of the maximum dry density as measured 
by the modified Proctor test (ASTM D1557).  Fill placed in non-loaded grass areas can be 
compacted to a minimum of 90 percent of the maximum dry density (ASTM D1557).   

Placement of fill should not exceed a maximum loose lift thickness of 6 to 9 inches with the 
exception of subbase courses beneath pavement construction, which can be placed in a 
single lift not exceeding 12 inches.  The loose lift thickness should be reduced in 
conjunction with the compaction equipment used so that the required density is attained.   

Fill should have a moisture content within two percent of the optimum moisture content 
prior to compaction. Subgrades should be properly drained and protected from moisture and 
frost.  Placement of fill on frozen subgrades is not acceptable.  It is recommended that all 
fill placement and compaction be monitored and tested by a representative of Empire Geo-
Services, Inc.  
 

The following minimum laboratory and field quality assurance testing frequencies are 
recommended to confirm fill material quality and post placement and compaction 
conditions.  These minimum frequencies are based on generally uniform material properties 
and placement conditions.  Should material properties vary or conditions at the time of 
placement vary (i.e. moisture content, placement and compaction, procedures or equipment, 
etc.) then additional testing is recommended.  Additional testing, which may be necessary, 
should be determined by qualified geotechnical personnel, based on evaluation of the actual 
fill material and construction conditions.  

 
 A. 

Quality Assurance Testing 

• Moisture content (ASTM D-2216) - 1 test per 2,000 cubic yards or no less than 
2 tests per each material type. 

Laboratory Testing of Material Properties 

• Grain Size Analysis (ASTM D-422) - 1 test per 3,000 cubic yards or no less than 
2 tests per each material type. 
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• Liquid and Plastic Limits (ASTM D-4318) 1 test per 3,000 cubic yards or no 
less than 2 tests per each material type.  Liquid and Plastic Limit testing is 
necessary only if appropriate, based on material composition (i.e. clayey or silty 
soils). 

• Modified Proctor Moisture Density Relationship (ASTM D-1557) 1 test per 
4,000 cubic yards or no less than 1 test per each material type.  A 
maximum/minimum density relationship (ASTM D-4253 and ASTM D-4254) 
may be an appropriate substitute for ASTM D-1557 depending on material 
gradation.  

 B. 

• Backfilling along trenches and foundation walls - 1 test per 50 lineal feet per lift. 

Field In-Place Moisture/Density Testing (ASTM D-3017 and ASTM D-2922) 

• Backfilling Isolated Excavations (i.e. column foundations, manholes, etc.) 1 test 
per lift. 

• Filling in open areas for pavement construction - 1 test per 2,500 square feet per 
lift. 

 

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX D 
 

GEOTECHNICAL REPORT LIMITATIONS 
 



GEOTECHNICAL REPORT LIMITATIONS 
 
Empire Geo-Services, Inc. (Empire) has endeavored to meet the generally accepted standard of care for the 
services completed, and in doing so is obliged to advise the geotechnical report user of our report 
limitations.  Empire believes that providing information about the report preparation and limitations is 
essential to help the user reduce geotechnical-related delays, cost over-runs, and other  problems that can 
develop during the design and construction process.  Empire would be pleased to answer any questions 
regarding the following limitations and use of our report to assist the user in assessing risks and planning for 
site development and construction.  
 
PROJECT SPECIFIC FACTORS:  The conclusions and recommendations provided in our geotechnical 
report were prepared based on project specific factors described in the report, such as size, loading, and 
intended use of structures; general configuration of structures, roadways, and parking lots; existing and 
proposed site grading; and any other pertinent project information.  Changes to the project details may alter 
the factors considered in development of the report conclusions and recommendations.  Accordingly, 
Empire cannot accept responsibility for problems which may develop if we are not consulted regarding any 
changes to the project specific factors that were assumed during the report preparation. 
 
SUBSURFACE CONDITIONS:   The site exploration investigated subsurface conditions only at discrete 
test locations.  Empire has used judgement to infer subsurface conditions between the discrete test locations, 
and on this basis the conclusions and recommendations in our geotechnical report were developed.  It 
should be understood that the overall subsurface conditions inferred by Empire may vary from those 
revealed during construction, and these variations may impact on the assumptions made in developing the 
report conclusions and recommendations.  For this reason, Empire should be retained during construction 
to confirm that conditions are as expected, and to refine our conclusions and recommendations in the event 
that conditions are encountered that were not disclosed during the site exploration program. 
 
USE OF GEOTECHNICAL REPORT:  Unless indicated otherwise, our geotechnical report has been 
prepared for the use of our client for specific application to the site and project conditions described in the 
report.  Without consulting with Empire, our geotechnical report should not be applied by any party to 
other sites or for any uses other than those originally intended. 
 
CHANGES IN SITE CONDITIONS:  Surface and subsurface conditions are subject to change at a 
project site subsequent to preparation of the geotechnical report.  Changes may include, but are not limited 
to, floods, earthquakes, groundwater fluctuations, and construction activities at the site and/or adjoining 
properties.  Empire should be informed of any such changes to determine if additional investigative and/or 
evaluation work is warranted. 
 
MISINTERPRETATION OF REPORT:  The conclusions and recommendations contained in our 
geotechnical report are subject to misinterpretation.  To limit this possibility, Empire should review project 
plans and specifications relative to geotechnical issues to confirm that the recommendations contained in 
our report have been properly interpreted and applied. 
 
Subsurface exploration logs and other report data are also subject to misinterpretation by others if they are 
separated from the geotechnical report.  This often occurs when copies of logs are given to contractors 
during the bid preparation process.  To minimize the potential for misinterpretation, the subsurface logs 
should not be separated from our geotechnical report and the use of excerpted or incomplete portions of 
the report should be avoided. 
 
OTHER LIMITATIONS:  Geotechnical engineering is less exact than other design disciplines, as it is 
based partly on judgement and opinion.  For this reason, our geotechnical report may include clauses that 
identify the limits of Empire’s responsibility, or that may describe other limitations specific to a project.  
These clauses are intended to help all parties recognize their responsibilities and to assist them in assessing 
risks and decision making.  Empire would be pleased to discuss these clauses and to answer any questions 
that may arise. 
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 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK          CheckValue: 1,749,832,904



 RC: 43   BIN: 3317400


Bridge Ratings



 Inspection Date: 6/21/2010



Inspection Agency:  13 - Consultant      Type of Inspection: 1 - BIENNIAL
GTMS: 302 -- Steel - Stringer/Multi-Beam or Girder
POSTINGS: See Gen Rec Page 1 for Postings at time of inspection.
Further Investigation Needed: No
State Highway Number: 000000      Milepoint: 2.03      AADT/Yr: 3501 / 1996
Orientation: 2 - Northeast      Political Unit: 0092 - Town of BRIGHTON      Year Built: 1953
Total Spans: 1         Ramp Bridge Attached To Span: NA    BIN: NA
General Recommendation: 5            Computed Condition Rating: 4.552

Abutment Ratings:               Beg Abut     End Abut


Joint with Deck                    7            7    
Bearings, Bolts, Pads              9            9    
Seats and Pedestals                5            5    
Backwall                           5            5    
Stem (Breastwall)                  5            4    
Erosion or Scour                   5            5    
Footings                           9            9    
Piles                              8            8    
Recommendation                     5            5    

Wingwall Ratings:               Beg Abut     End Abut


Walls                              6            6    
Footings                           9            9    
Erosion or Scour                   5            5    
Piles                              8            8    

Channel Ratings:                Channel


Stream Alignment                   5      
Erosion and Scour                  3      
Waterway Opening                   3      
Bank Protection                    3      

Approach Ratings:               Approaches


Drainage                           6      
Embankment                         6      
Settlement                         7      
Erosion                            6      
Pavement                           6      
Guide Railing                      5      

Number of Flags Issued:


  RED: 0      Yellow: 0      Safety: 1   

Vulnerability Reviews Recommended:  1=Yes, 2=No, 3=NA, X=NotActive


Hydraulic: 2           Overload: X              Steel: X    
Collision: 3           Concrete: X            Seismic: X    

Inspector's Signature:     CheckValue: 1,749,832,904     Date: 6/21/2010

Andrew P. Thompson,PE ()   (Inspector ID:4110056)

Signed copy of this inspection report is available 

in the appropriate NYSDOT Regional Office



Reviewed By:                    Date: 7/13/2010

Michael J. Peters,PE ()   (QC ID:4110051)

Signed copy of this inspection report is available 

in the appropriate NYSDOT Regional Office





 RC: 43   BIN: 3317400


Span Ratings



 Inspection Date: 6/21/2010



 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK          CheckValue: 1,749,832,904



Deck Element Ratings:       001  


Wearing Surface              3    
Curbs                        6    
Sidewalks, Fascias           6    
Railings, Parapets           5    
Scuppers                     8    
Gratings                     8    
Median                       8    
Mono Deck Surface            8    

Superstructure Ratings:     001  


Structural Deck              3    
Primary Members              4    
Secondary Members            5    
Paint                        4    
Joints                       8    
Recommendation               4    

Pier Ratings:               001  


Bearings, Bolts, Pads        8    
Pedestals                    8    
Top of Cap or Beam           8    
Stem Solid Pier              8    
Cap Beam                     8    
Pier Columns                 8    
Footings                     8    
Erosion or Scour             8    
Piles                        8    
Recommendation               8    

Utility Ratings:            001  


Lighting                     8    
Sign Structure               8    
Utilities and Support        5    

Field Notes:
Field Date      Arrival       Departure     Temp (C)  Temp (F)  Weather Conditions


6/17/2010    8:00:00 AM    10:00:00 AM           65    Cloudy
6/21/2010    7:30:00 AM    10:00:00 AM           65    Sunny

�





 RC: 43   BIN: 3317400


Inspection Notes



 Inspection Date: 6/21/2010



 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK          CheckValue: 1,749,832,904



Note ID: 411033174000000


                      Beg Abut -- Abutment: Bearings, Bolts, Pads -- Rated 9, Was 9
                      End Abut -- Abutment: Bearings, Bolts, Pads -- Rated 9, Was 9
  Referenced Photos: 
  The begin and end bearings are encased in concrete and not visible. No photo.
  



Note ID: 411033174000001


                      Stream Channel: Erosion and Scour -- Rated 3, Was 3
  Referenced Photos:  "2", "3", "4"
  The previously eroded bank below the storm drain discharge pipe in the begin right stream bank 
  has been repaired with stone fill (Photos 3 and 4).  The end section of the concrete drain pipe 
  has been replaced.  The begin right streambank is raw between the wingwall and the drainage 
  pipe (Photo 2).
  
  A tree is undermined in the end right quadrant .
  
  The left side quadrants rate 5 for stream channel erosion and scour.
  



Note ID: 411033174000007


                      Stream Channel: Waterway Opening -- Rated 3, Was 5
  Referenced Photos:  "4", "5"
  A large tree has fallen and is restricting flow in the downstream channel (Photo 4).  Additional 
  timber debris is caught on the upstream side of the tree.  At this location flow is directed towards 
  the end 1/4 of the channel.  There are no trees or debris blocking the upstream channel.  No 
  waterborne debris was detected on the girder flanges.
  
  The opening is inadequate according to the Hydraulic Vulnerability Assessment in the BIN folder.  
  
  Rating changed from 5 to 3.  
  



Note ID: 411033174000002


                      Stream Channel: Bank Protection -- Rated 3, Was 3
  Referenced Photos:  "3", "4", "5"
  Bank protection exists near the bridge in the begin left and at the end quadrants (Photo 5).  In all 
  3 of these quadrants, the stone has displaced towards the creek bed slightly.
  
  Stone bank protection has been placed at the begin right bank below the storm pipe end section 
  and for a length of approx. 15' (Photos 3 and 4).  This location would rate 5.
  



Note ID: 411033174000008


                      Span 001 -- Deck Elements: Wearing Surface -- Rated 3, Was 5
  Referenced Photos:  "6"
  The top surface of the corrugated steel deck has worn smooth reducing friction for passing 
  vehicles.  Otherwise, the ride is good and there is no impact when vehicles pass.  
  





 RC: 43   BIN: 3317400


Inspection Notes



 Inspection Date: 6/21/2010



 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK          CheckValue: 1,749,832,904



Note ID: 411033174000008 - continued


  Rating changed from 5 to 3.  
  



Note ID: 411033174000004


                      Span 001 -- Superstructure: Structural Deck -- Rated 3, Was 3
  Referenced Photos:  "6", "7"
  There are over 30 holes in the main bars of the steel grating deck which spans 18" between the 
  sleepers.  In Girder Bay 6, Sleeper Bay 8 from the end there are 2 full height holes on adjacent 
  deck bars (Photo 7).  Other locations of full height or 90% height holes are as follows:
  
  Girder Bay (GB) 2 over G2, Sleeper Bay (SB) 6 - 90% height hole
  GB 5, SB 5 - full height hole
  GB 5 over G5, SB 2 from end - full height hole
  GB 6 over G6, SB 11 - full height hole
  GB 6 over G6, SB 5 from end - full height hole
  
  Safety Flag 41100014 has been issued for holes in deck main bars.
  
  Most of the sleepers have welded cover plates along the webs over the connections to the 
  girders.  There are isolated areas of flange section loss to the sleepers, but most of the flange 
  loss is adjacent to the girder connections.
  
  The worst case of sleeper loss is on sleeper #2 in bays 4-6.  In girder bay #6, the sleeper has a 
  repair sleeper placed next to it (similar in all corners of the bridge).  In bays 4 and 5, sleeper #2 
  has a web hole adjacent to the web cover plate weld (near girder G4 and G5 in bay #4 and near 
  girder G6 and G5 in bay #5). 
  Since the deck is a steel grate, no deck sketch is required.
  
  
  



Note ID: 411033174000005


                      Span 001 -- Superstructure: Primary Members -- Rated 4, Was 4
  Referenced Photos:  "8", "9"
  The cancelled section loss readings (from the 2000 biennial inspection) for G4 at mid-span were 
  resumed in 2006.  Readings were not taken in 2008 but were taken this inspection (2010).  The 
  G4 average flange section loss at midspan has increased and is currently 35% (Photo 9).  New 
  readings were taken on G4 at 6' from begin (end of cover plate).  Average flange loss at this 
  location was 37%.  Web loss at both locations along the span were 5%.  Web loss to G4 at the 
  begin has increased considerably and is 29% (Photo 8).  
  
  The remaining girders have an estimated 15% - 20% section loss.  
  
  See Section Loss Documentation. 
  





 RC: 43   BIN: 3317400


Inspection Notes



 Inspection Date: 6/21/2010



 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK          CheckValue: 1,749,832,904



Note ID: 411033174000006


                      Span 001 -- Superstructure: Paint -- Rated 4, Was 4
  Referenced Photos:  "8", "9"
  All of the girders and secondary members have areas of rust forming near the diaphragm 
  connections and on the top and bottom flanges.  Rust is also forming at the base of the web of 
  the interior girders.  The paint is peeling and bubbling off in most of these locations.  Girder G4 
  represents the worst case in terms of paint failure with delamination to the bottom flange at mid-
  span and to the bottom of the web at the begin abutment.
  



Note ID: 411033174000003


                      End Abut -- Abutment: Stem (Breastwall) -- Rated 4, Was 4
  Referenced Photos:  "1"
  The end stem has numerous spalls up to 3" deep.  The largest spall is at the water line below 
  bay 3 and measures 5' wide x 2' tall x 3" deep with 1 exposed rusted rebar.  Below bays 3 and 
  4, a a 6' x 1' x 2" deep spall exists with an exposed rusted rebar.  Below bay 6, spall exists with 
  an exposed rusted rebar.  The concrete surrounding the spalled areas is hollow sounding .
  
  �
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 RC: 43   BIN: 3317400


Inspection Photos in Photo Number Order



 Inspection Date: 6/21/2010



  End Abutment



Photo Number: 1                             Photo Filename: 1.jpg



  Begin Right Bank



Photo Number: 2                             Photo Filename: 2.jpg
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 RC: 43   BIN: 3317400


Inspection Photos in Photo Number Order



 Inspection Date: 6/21/2010



  Begin Right Bank Away 
From Bridge



Photo Number: 3                             Photo Filename: 3.jpg



  Downstream (Right) 
Elevation



Photo Number: 4                             Photo Filename: 4.jpg
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 RC: 43   BIN: 3317400


Inspection Photos in Photo Number Order



 Inspection Date: 6/21/2010



  Upstream (Left) Channel



Photo Number: 5                             Photo Filename: 5.jpg



  Wearing Surface from 
End Right



Photo Number: 6                             Photo Filename: 6.jpg
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 RC: 43   BIN: 3317400


Inspection Photos in Photo Number Order



 Inspection Date: 6/21/2010



  Girder Bay 6 - 8th 
Sleeper Bay from End



Photo Number: 7                             Photo Filename: 7.jpg



  G4 at Begin



Photo Number: 8                             Photo Filename: 8.jpg
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Inspection Photos in Photo Number Order



 Inspection Date: 6/21/2010



  G4 at Midspan



Photo Number: 9                             Photo Filename: 9.jpg
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Inspection Sketches in Sketch SysID Order



 Inspection Date: 6/21/2010



Sketch ID: 411033174000000               Sketch Filename: Photo_plan.10


                          General Sketch for Bridge
  Referenced Photos: 
  
  Photo Location Plan
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Inspection Sketches in Sketch SysID Order



 Inspection Date: 6/21/2010



Sketch ID: 411033174000001               Sketch Filename: BD227.10


                      Stream Channel: Erosion and Scour -- Rated 3, Was 3
  Referenced Photos:  "2", "3", "4"
  
  Channel Cross Sections along Fascias





 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK          CheckValue: 1,749,832,904



 RC: 43   BIN: 3317400


Inspection Sketches in Sketch SysID Order



 Inspection Date: 6/21/2010



Sketch ID: 411033174000002               Sketch Filename: BD226.10


                      Stream Channel: Erosion and Scour -- Rated 3, Was 3
  Referenced Photos:  "2", "3", "4"
  
  Channel Cross Sections - Readings
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External Documents Linked to Inspection



 Inspection Date: 6/21/2010



LINK ID: 411033174000000            Linked Object Filename: 10SL.qpw


                      Span 001 -- Superstructure: Primary Members -- Rated 4, Was 4
  Referenced Photos:  "8", "9"





 RC: 43   BIN: 3317400


Gen. Rec., Postings, Federal Ratings, etc.



 Inspection Date: 6/21/2010



 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK          CheckValue: 1,749,832,904



Overall Condition:


  GENERAL RECOMMENDATION: 5
  
  Computed Condition Rating: 4.552

Problems Requiring Action:


  NO Further Investigation Needed
  
  SAFETY Flag(s) Issued

POSTINGS:


  Inspector Confirmed existing Posting data as correct.
  Posted Vertical Clearance ON    the bridge is: No Posting
  Posted Vertical Clearance UNDER the bridge is: No Posting
  No Load Restriction is posted on this bridge

Overloads Observed:


  NO Overload Vehicles were observed on this bridge

FEDERAL RATINGS:


  NBI Deck Condition: 4
  NBI Superstruct Condition: 5
  NBI Substruct Condition: 5
  NBI Channel Condition: 6
  NBI Culvert Condition: N

Diving Inspection Needs:


  Diving Inspection Required? No              Date of Last Diving Inspection: No Date

Inventory Problems:


  Inventory Problems Exist? No

Miscellaneous:


  Time Required to Inspect Bridge: 4.5 Hours
  
  Lane Closure Needs: None Required
  
  No Railroad Flagging Required
  
  No Pedestrian Fence
  
  No Snow Fence
  
  The BIN Plate is  in OK condition
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Gen. Rec., Postings, Federal Ratings, etc.



 Inspection Date: 6/21/2010



 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK          CheckValue: 1,749,832,904



Special Emphasis Inspection Required:


  Non-Redundant/Fracture Critical Members - No
                          Pin and Hangers - No
                      Fatigue-Prone Welds - Yes
    Non-Categorized Fatigue-Prone Details - No
                Other (Specified in Text) - No

Special Emphasis Details:


  There are 4 sets of category "E" welds on girder 4 at the ends of the two cover plates.
  
  The welds to the diaphragm between girders 2 and 3 are also 100% hands on.

General Notes To the Next Inspector:


  BIN plate is on the begin right stem.
  
  Park on Stonybrook Drive.
  
  
  

Improvements Observed:


  2008 - Embankments improved. No change to inventory.
  
  2010 - Storm drain end section replaced and stone fill added at begin right bank.
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Review Progress and Personnel Present at Inspection



 Inspection Date: 6/21/2010



Inspection Submission Status:


  
  Submitted to QC Engineer on: 7/13/2010
         QC Submission Number: 10400901
  
  QC Review Completed: 7/13/2010
          QC Engineer: Michael J. Peters
  
  Submitted to Liaison Engineer on: 7/19/2010
         Liaison Submission Number: 04010
  
  Liaison Review Completed: 8/23/2010
          Liaison Engineer: Ikram A. Mohl
  
  Submitted for BIIS Processing on: 8/23/2010
            BIIS Submission Number: .kp1
  
  Current Status: Keypunched, Sent to BIIS
     Check Value: 1,749,832,904

Personnel Present During Inspection:


  
  Andrew P. Thompson                  - Team Leader
  George Stam                       - Assistant Team Leader
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Safety Flag 41100014



 Discovery Date: 6/21/2010



                        Prompt Interim Action Recommended: No
  
  Inspector: Thompson, Andrew P.               Date Discovered: 6/21/2010
  Flag Number: 41100014                        Supersedes Flag Number: __________
  
  Bridge Description:
       BIN: 3317400     Carried: EDGEWOOD AVENUE     Crossed: ALLEN CREEK
  
       Region: 4 - Rochester     County: 3 - Monroe
       Political Unit: 0092 - Town of BRIGHTON
       Residency Code: - N/A
       Primary Owner:   30 - County
       Secondary Owner: 99 - One Agency - Listed in first subfield
       Primary Maintenance:   30 - County
       Secondary Maintenance: 99 - One Agency - Listed in first subfield
       Year Built: 1953        Not Posted For Load
  
       Number of Spans by Type:      Num   Type  Description
                                     001 - 109 - Steel - Rolled Beam, Multi-Girder
  
  
  Description of Flagged Condition:
   There are over 30 holes in the main bars of the steel grating deck which spans 18" 
   between the sleepers.  In Girder Bay 6, Sleeper Bay 8 from the end there are 2 full 
   height holes on adjacent deck bars (Photo 7).  Other locations of full height or 90% 
   height holes are as follows:
   
   Girder Bay (GB) 2 over G2, Sleeper Bay (SB) 6 - 90% height hole
   GB 5, SB 5 - full height hole
   GB 5 over G5, SB 2 from end - full height hole
   GB 6 over G6, SB 11 - full height hole
   GB 6 over G6, SB 5 from end - full height hole
   
   Bridge oriented Northeast.  
  
       1 Photos/Sketches Attached
  
  Verbal Notifications: (For RED Flags and Safety Flags with PIA only)
  
       To: ____________________ of Regional Office on ________ at ________
  
  Signature:     (a signed copy of this report will be placed in the BIN folder)
       Flagged Bridge Report Completed By: Thompson, Andrew P. on 6/21/2010
       Flagged Bridge Report Signed By: ______________________________ on ________
                                          Thompson, Andrew P.
  
  (This PDF Report Created: 8/30/2010 3:48:42 PM)
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Safety Flag 41100014 Attachment



 Discovery Date: 6/21/2010



7.jpg - Attached to Safety Flag 41100014


 Girder Bay 6 - 8th Sleeper Bay from End
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Inspection Access Requirements



 Inspection Date: 6/21/2010



Equipment Required for Inspection


  No Access Requirement Changes Noted During This Inspection.
  This Listing is from the Inventory Database.
  
  ACCESS CATEGORIES FOR ENTIRE BRIDGE
       Required: Walking, Step Ladder
  
  ACCESS CATEGORIES FOR SPAN 1
       Required: Walking, Step Ladder
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Culvert Measurements



 Inspection Date: 6/21/2010



Culvert Measurements


  CULVERT DIMENSIONS FOR SPAN 1
    LOCATION: L1
        Line AF:   0.00 feet
        Line FE:   0.00 feet
        Line CF:   0.00 feet
        Line AD:   0.00 feet
        Line BE:   0.00 feet
  
    COMMENTS:
      No Comments Provided.
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Standard Photos



   3317400_LOCATION_MAP.JPG
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Standard Photos



   3317400_QUAD_MAP.JPG
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Standard Photos



   AbutmentBegin.jpg
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Standard Photos



   ApproachBegin.jpg





 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK



 RC: 43   BIN: 3317400

Standard Photos



   ApproachEnd.jpg
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Standard Photos



   ElevationRtSpan1.jpg





 Carried: EDGEWOOD AVENUE      Crossed: ALLEN CREEK



 RC: 43   BIN: 3317400

Standard Photos



   FeatureCrossedLeft.jpg
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Standard Photos



   FeatureCrossedRight.jpg
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Standard Photos



   FramingSpan1.jpg
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_                                               BIN 3317400                           Sheet ____1____  of  _5__ 
                                                                   Calc. By _KSK   Date  09/22/11_ 

                                                                     Check By RP   Date_10/17/11 
 

STEEL GRATE DECK RATING
 
Material Data and Defined Constraints.  
 

U.W.steel = 490 lbs/ft3 

Year built: 1953 

Assume 33 ksi steel                              (MCEB Table 6.6.2.1-1) 
 
Bridge Geometric Data 

The bridge consists of 7 steel girders (W21 x 62) supporting steel sleepers which carry steel grate deck 
with concrete repairs.   
Girder Spacing: 4’-8” = 4.667’ = 56” 
 
Sleeper size: C7 x 9.8 
Sleeper spacing: 16.63” = 1.385 ft  
Top flange width of sleeper: Bf = 2.09 in 
 

Dead Loads 
 

Self Weight Steel Grating Deck: 15.25 psf                                                  1953 Plans 
 
Total weight of concrete repairs: 5925 lbs                                                   (2011 B.I. Update) 
 
Total deck Area: 30’ x 28.5’ = 855 sq. ft 
 
Weight of Concrete repairs:  7 psf 
 
Steel Plate (3/16” thick x 3.5’ on either sides) Weight: 490 pcf * (3/16)/12 
                                                                                      : 7.7 psf         
Total Dead Load on Deck:  

 

Total = 29.95 psf  = say  0.03 k/ft per ft width 
 

 Effective Sleeper Spacing = Sleeper Spa. – Bf + Bf/2 = 16.63” –2.09” + 2.09/2 = 15.585” = 1.3 ft 
 
Dead Load Shear: 
 

 VDL = Dead Load x Length  =  0.03 k/ft x 1.3ft  =  0.0195 kips per ft width 
                                                  2      2 
             The most severe deterioration occurred between G5 and G6 near sleeper 3 where 5 consecutive bearing    

 bars have section loss.  This section is observed approximately at     1/5th of the span between sleepers 
S3 and S4. Steel grate is assumed to be simply supported between the sleepers for these rating 
calculations. Refer photos in Appendix. 
 
VDL Shear at 1/5th point = 0.0195 – (1.3/5)(0.03) = 0.0117  kips per ft width           
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                Dead Load Moment: 
 

 MDL = Dead Load x (Length)2  = 0.03 k/ft x (1.3ft)2  =  0.00634 kip-ft per ft width 
                                                     8                                       8 
 
                    MDL moment at  1/5th point = 0.0195*(1.3/5)-0.03*0.26*0.26/2  
                                                                    =  0.00405   kip-ft per ft width 
               
Live Loads: 
 From AASHTO 3.8.2: 
 
 Impact = 1 +                50         (max. = 1.3)                        

               125 + Gird. Spa.    
 

   Impact = 1 +       50         =     1.39                  
             125 + 1.3’       

Impact = 1.3 
 

Center to center of main bars of steel grate: 2.5 in             
      

From AASHTO 3.27.3.1 for 16 ton axle load Rear axle is 16 tons for H20 and HS20 trucks. 
 Distribute axle load over the following area: 
                    

W = 1.25” x 16 tons + 2 x 2.5” = 25”                                  (effective width of deck parallel to traffic) 
 L = 20”                                                                                 (Length of tire in direction of traffic) 
 
 w =     32k/2 x 1.3          = 5.99 ksf = 5.99 k/ft per ft width   
                 (25”/12) x (20”/12) 
 
Live Load Shear: 
 

VLL = Live Load x Eff. Sleeper Spa.  =      5.99 k/ft x 1.3 ft = 3.9 kips per ft width       
                               2                           2 
 

VLL at 1/5th  point =  3.9 – (1.3/5)(5.99) = 2.343  kips per ft width           
 
 

Live Load Moment: 
 

MLL = Lead Load x (Eff. Sleeper Spa.)2  =  5.99 k/ft x (1.3 ft)2  =  1.27 kip-ft per ft width 
                                                      8                                                  8 
 
                 MLL at 1/5th  point =  3.9*0.26 – 5.99*0.26*0.13 =  0.811 kip-ft per ft width  
                   
 
    



 
 

 

          
                                                   Level I Load Rating                   Edgewood Ave over Allen Creek   

_                                               BIN 3317400                           Sheet ____3____  of  _5__ 
                                                                   Calc. By _KSK   Date  09/22/11_ 

                                                                     Check By RP   Date_10/17/11 
 

Steel Grate Deck Section Properties 
 

� Deck is 2.5 in thick steel grid, load = 15.25 psf 
� Deterioration /section loss of main grate bars considered while calculating shear and moment 

capacities 
� Main bars oriented in the direction of traffic and spaced at 2 ½” o.c. 
� Deck Thickness = 2 ½” (main bars are 2 ½” x 3/16”) 

 
   Shear Capacity 
 

 Section loss observed at the most deteriorated section. 
             
            Bearing Bar 1 : SL : 45%   
            Bearing Bar 2 : SL : 20%    
            Bearing Bar 3 : SL : 90%    
            Bearing Bar 4 : SL : 50%    
            Bearing Bar 5 : SL : 70%    
However, it is observed that the deteriorated sections are not in a straight line. Therefore, average depth of bars 
for a 12” wide section is taken as 1.85 in by engineering judgment.     
 
  Average d : 1.85 in       
         
              Area of 12” section =  (1.85”) (3/16”) (12/2.5)  = 1.67 in2 
        
           Net Section area: (See the sketch attached.) 
 
           Vu = 33 ksi x 1.67 in2 = 55.11 k/ft width  
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Moment Capacity  
 
 Find Z for 12” width of deck: 
 
 a =  1.25”    (Distance in y direction from neutral axis of top portion to neutral axis of bottom portion) 
 
 Z = aA/2 = (1.25”) x (1.67 in2)/2 = 1.04 in3  

 
 Mu = Fy x Z   = 33 ksi   x  1.04 in3 

 
 = 34.32 in-kips 
 
 = 2.86 ft-kips 

 
Moment Capacity Ratings at most deteriorated section of steel grate deck 
 
  
 Inventory Rating:  Mu – 1.3*(MDL) 

        2.17*( MLL) 
 

  R.F.   = 2.86 ft-kips  – 1.3 * (0.00405 ft-kips)    =  1.622 (H20:    32.4 Tons) 
     2.17 * (0.811 ft-kips)    (HS20:  58.3 Tons) 
 
 

Operating Rating:  Mu – 1.3*(MDL) 
     1.3*( MLL) 
 

  R.F.   = 2.86 ft-kips  – 1.3 * (0.00405 ft-kips)    =  2.707 (H20:    54.1 Tons) 
     1.3 * (0.811 ft-kips)    (HS20:   97.4 Tons) 
 
 

Shear Capacity Ratings at most deteriorated section of steel grate deck  
 
 Inventory Rating:  Vu – 1.3*(VDL) 

     2.17*( VLL) 
 

R.F.   =              55.11 kips  – 1.3 * (0.0117 kips)    =  10.83    
              2.17 * (2.343 kips)     
  

Operating Rating:  Vu – 1.3*(VDL) 
     1.3*( VLL) 
 

R.F.   =                  55.11 kips  – 1.3 * (0.0117 kips)    =  18.10   Does not control 
                 1.3 * (2.343 kips)  
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Check Serviceability at most deteriorated section of steel grate deck 
            

Average d : 1.850 in    …..for the most deteriorated section 
 
  
I = (12”/2.5”)(3/16)(1.850)3/12    
 
I = 0.475 in4/ft   
 
S = I / y = 0.475/1.25 = 0.38 in3   

 
 Smin = 0.38 in3/ft   
              
           
 Serviceability Rating:    0.8*(Fy)*Smin– MDL    
             1.67 * (MLL) 
 
 
 Inv.  R.F.   =  0.8*(33 ksi/12)*(0.38 in3) – 0.00405 ft-kips  =   0.614           (H20:     12.28 Tons)* 
       1.67*(0.811 ft-kips)     (HS20:    22.11 Tons)* 
 
 Oper. R.F.   = 1.67 * Inventory             =  1.03  (H20:    20.6 Tons)* 
           (HS20:  36.91 Tons)* 
             
 * Serviceability Governs 
 
 
 
 
     

CONTROLLING DECK RATING 
 

 HS INVENTORY HS OPERATING H INVENTORY H OPERATING 
           Load Factor 

        Bending 
 

        58.3 Tons 
      HS 32 

          97.4 Tons 
        HS 54 

          32.4 Tons 
       H 32 

         54.1 Tons 
       H 54 

          Serviceability 
     Bending 

        22.11 Tons 
      HS 12 

         36.91 Tons 
     HS 20 

        12.28 Tons 
      H 12 

          20.6 Tons 
        H 20 

 
 
   



Level I Load Raing
Edgewood Ave over Allen Creek

Load Rating Calculations
BIN 3317400 

Calc By: KK Date: 09/22/2011
Chk'd By: RP Date: 10/16/2011 

Material Data:

Year built:  1953

Fy_gird 33ksi:= MCEB Table 6.6.2.1-1

Fy_deck 33ksi:= MCEB Table 6.6.2.1-1

Fy_sleeper 33ksi:= MCEB Table 6.6.2.1-1

Bridge Geometric Data:

The bridge consists of 7 steel girders supporting steel sleepers which carry an open grate steel deck. The bridge has no skew.

Sspac 16.63in:= Sleeper spacing  

Scant 1.67ft:= Sleeper cantilever spans 

Gspa 56in:= Girder spacing 

Slength 31.33ft:= Total maximum length of sleepers

Deckwidth 30ft:= Width of deck

Rdwywidth 30ft:= Width of roadway (rail to rail)

Span 28.5ft:= Bridge Span length

Typical 7" Deep Sleeper (C7x9.8)

Sleeper Section Properties 

bf 2.09in:= Flange width

ttf 0.366in:= Top flange thickness

tbf 0.366in:= Bottom flange thickness

d 7.000in:= Sleeper depth

D d ttf− tbf−:= Depth of web D 6.268 in⋅=

tw 0.21in:= Thickness of web

Zx_new 7.12in3
:= Plastic section modulus

Zx Zx_new 0.9⋅:= Zx 6.408 in3
⋅=

Plastic section modulus considering minor section loss

1



Level I Load Raing
Edgewood Ave over Allen Creek

Load Rating Calculations
BIN 3317400 

Calc By: KK Date: 09/22/2011
Chk'd By: RP Date: 10/16/2011 

xbar 0.541in:= Distance from left edge to neutral axis of member

ybar 3.5in:= Distance from bottom to neutral axis of member

ytop d ybar−:= Distance from top   neutral axis of member

ytop 3.5 in⋅=

Ix_new 21.3in4
:=

Moment of inertia about the X-Axis

Iy_new 0.968in4
:= Moment of inertia about the Y-Axis

Ix 0.9 Ix_new⋅:= Moment of inertia about the X-Axis considering minor
section loss

Iy 0.9 Iy_new⋅:= Moment of inertia about the Y-Axis considering minor
section loss

Sx_ten
Ix

ytop
:= Tensile elastic section modulus about x-axis

(Top flange in tension at girders)Sx_ten 5.477 in3
⋅=

Sx_comp
Ix

ybar
:= Compressive elastic section modulus about x-axis (Bottom

flange in compression at girders)Sx_comp 5.477 in3
⋅=

Sx_min Sx_ten:= Sx_min 5.477 in3
⋅= Minimum elastic section modulus about x-axis

A 2.87in2
:= Total area of section

ry
Iy
A

:= ry 0.551 in⋅= Radius of gyration about the Y-Axis

Weight of open grate steel decking  :Steel grate weight (15.25
psf) + concrete repair weight (7 psf) + steel plate weight (7.7 psf)pdeck 29.95

lb

ft2
:=

smain 2.5in:= Center to center spacing of main bars of open grate steel deck

Dead Load Calculation:

wdeck pdeck Sspac⋅:= Weight of open grate steel deck.  Conservatively assume
over entire length of sleeper.wdeck 41.506

lb
ft
⋅=

wsleeper 9.8
lb
ft

:=
Weight of sleeper 

wtot wsleeper wdeck+:= wtot 51.306
lb
ft
⋅=

Total uniform dead load on sleeper

2



Level I Load Raing
Edgewood Ave over Allen Creek

Load Rating Calculations
BIN 3317400 

Calc By: KK Date: 09/22/2011
Chk'd By: RP Date: 10/16/2011 

Dead Load Moment:

MDL 0.10ft kip⋅:= Dead load moment at over G2  (See Appendix E - Beamax
Output; pg. E-1)

Live Load Moment:

For loads in transverse beams where longitudinal stringers are omitted and the floor is supported directly on floorbeams, the beams shall be
designed for loads determined in accordance with AASHTO Table 3.23.3.1.

Distribution factor for a steel grid floor less than 4" thick on
transverse floorbeams - AASHTO Table 3.23.3.1DFmoment

Sspac

4.5ft
:= DFmoment 0.308=

Impact factor (AASHTO Eq. 3-1)  

I
50ft

Gspa 125ft+
:= I 0.386=

Max. of 0.30, therefore I = 0.30 - AASHTO Eq. 3-1

I 0.30:=

Maximum moment between G5 and G6 (See Appendix E -
Beamax Output; pg. E-2)  MH20LL 12.18ft kip⋅ DFmoment⋅ 1 I+( )⋅:=

MH20LL 4.876 ft kip⋅⋅=
Maximum moment from H20 Live Load

Maximum moment from HS20 Live Load
MHS20LL MH20LL:= MHS20LL 4.876 ft kip⋅⋅=

Moment Capacity Calculation:

Check for Compactness:
bf

ttf
5.71= < 4110

Fy_sleeper
in2

lb
⋅

⎛
⎜
⎝

⎞
⎟
⎠

0.5
22.625= O.K. AASHTO EQ. 10-93

D
tw

29.848= < 19230

Fy_sleeper
in2

lb
⋅

⎛
⎜
⎝

⎞
⎟
⎠

0.5
105.858= O.K. AASHTO EQ. 10-94

Lb smain:= Lb 2.5 in⋅= Approximate unbraced length of sleepers - Deck welded to top
flange - provides adequate bracing against lateral torsional
buckling.

M1 1.3 MDL⋅ 1.67 MHS20LL⋅+:= M1 8.273 kip ft⋅⋅= Smaller moment at end of unbraced length - use maximum
moment 

Mp Fy_sleeper Zx⋅:= Mp 17.622 kip ft⋅⋅= Plastic Moment - AASHTO Eq. 10-92

3



Level I Load Raing
Edgewood Ave over Allen Creek

Load Rating Calculations
BIN 3317400 

Calc By: KK Date: 09/22/2011
Chk'd By: RP Date: 10/16/2011 

Lb

ry
4.538= <

3.6 2.2
M1

Mp

⎛
⎜
⎝

⎞
⎟
⎠

⋅−
⎡
⎢
⎣

⎤
⎥
⎦

106
⋅

Fy_sleeper
in2

lb
⋅

77.791= O.K. AASHTO EQ. 10-96

Therefore, sleeper meets requirements of AASHTO 10.48.1.1.  Section has the ability to reach plastic moment.

Mu Fy_sleeper Zx⋅:= Mu 17.622 kip ft⋅⋅=

Load Factor Ratings:

Bending Moment:

H 20-44

RFI
Mu 1.3 MDL⋅−( )
2.17 MH20LL⋅

:= RFI 1.653= Inventory Rating

RFO
Mu 1.3 MDL⋅−( )

1.3 MH20LL⋅
:= RFO 2.759= Operating Rating

HS 20-44

RFI
Mu 1.3 MDL⋅−( )
2.17 MHS20LL⋅

:= RFI 1.653= Inventory Rating

RFO
Mu 1.3 MDL⋅−( )
1.3 MHS20LL⋅

:= RFO 2.759= Operating Rating

Serviceability:

H 20-44

RFI
0.80 Fy_sleeper⋅ Sx_min⋅ MDL−( )

1.67 MH20LL⋅
:= RFI 1.467= Inventory Rating

RFO 1.67 RFI⋅:= RFO 2.451= Operating Rating

4



Level I Load Raing
Edgewood Ave over Allen Creek

Load Rating Calculations
BIN 3317400 

Calc By: KK Date: 09/22/2011
Chk'd By: RP Date: 10/16/2011 

HS 20-44

RFI
0.80 Fy_sleeper⋅ Sx_min⋅ MDL−( )

1.67 MHS20LL⋅
:= RFI 1.467= Inventory Rating

RFO 1.67 RFI⋅:= RFO 2.451= Operating Rating

Dead Load Shear:

VDL 0.13kip:= Dead load shear at G2 (See Appendix E - Beamax Output;
pg. E-1)

Live Load Shear:

Rail-to-rail width is 30.00 feet, therefore, the bridge will be analyzed for two design lanes - MCEB 6.7.2.2.  By inspection, the truck loading will
control.

Live load distribution for shear at the ends of spans shall be that produced by assuming the flooring to act as a simple span between stringers or
beams.   (AASHTO 3.23.1.2).  

Distribution factor for shear - AASHTO 3.23.1.2 
DFshear DFmoment:= DFshear 0.308=

I
50ft

Gspa 125ft+
:= I 0.386= Impact (AASHTO Eq. 3-1)  

I 0.30:= Max. of 0.30, therefore I = 0.30 - AASHTO Eq. 3-1

VH20LL 13.5kip DFshear⋅ 1 I+( )⋅:=
Maximum shear from H20 Live Load. Over Girder G4.  (See
Appendix E - Beamax Output; pg. E-5)VH20LL 5.405 kip⋅=

VHS20LL VH20LL:= VHS20LL 5.405 kip⋅= Maximum shear from HS20 Live Load

Shear Capacity Calculation:

k 5:= For unstiffened beams and girders - AASHTO 10.48.8.1

D
tw

29.848= < 6000 k⋅

Fy_sleeper
in2

lb
⋅

⎛
⎜
⎝

⎞
⎟
⎠

0.5
73.855= C 1.0:= AASHTO 10.48.8.1

Vp 0.58 Fy_sleeper⋅ D⋅ tw⋅:= Vp 25.194 kip⋅= Plastic shear capacity - AASHTO Eq. 10-115
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Level I Load Raing
Edgewood Ave over Allen Creek

Load Rating Calculations
BIN 3317400 

Calc By: KK Date: 09/22/2011
Chk'd By: RP Date: 10/16/2011 

Vu C Vp⋅:= Vu 25.194 kip⋅= Shear capacity of section - AASHTO Eq. 10-113

Load Factor Ratings:

Shear:

H 20-44

RFI
Vu 1.3 VDL⋅−( )
2.17 VH20LL⋅

:= RFI 2.134= Inventory Rating

RFO
Vu 1.3 VDL⋅−( )
1.3 VH20LL⋅

:= RFO 3.562= Operating Rating

HS 20-44

RFI
Vu 1.3 VDL⋅−( )
2.17 VHS20LL⋅

:= RFI 2.134= Inventory Rating

RFO
Vu 1.3 VDL⋅−( )
1.3 VHS20LL⋅

:= RFO 3.562= Operating Rating

6
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Username: virtis 
Date: Wednesday, September 14, 2011 08:58:58 
 
Bridge ID   3317400_11   Edgewood Avenue over Allen Creek 

NBI Structure ID (8): 3317400_11 
Description: Single span steel multi-girder structure with open grate steel deck 
 
Built in 1953, Contract number unknown. 
Rehab in 1971.  
 
Model Notes:  
Deck: 2.5 in. thick, steel grate deck with 3” thk concrete repairs at several locations noted by 
B.I. 2011 
Wearing surface: None 
Railings: Built-up Comb. Steel Railing and Curb, 0.189 k/ft. 
Sidewalk: None 
 
-Inspected by POPLI 6/25/08. 
-Virtis input updated by POPLI 7/31/08. 
Load posting: None 
Level 2 load rating: HS20 24.0 T 40.0 T H20 14.0 T 24.0 T (7/08) 
Method: LFD (Virtis 5.6.0 Brass 6.0) 
Flag in virtis model: None 
-Changes: Concrete load at supports, live load distribution for intermediate girders. 
 
Inspected by POPLI 06/17/10. 
Virtis input updated by POPLI 08/17/10. 
Load posting: None 
Level 2 load rating: H20 12.0 T 20.0 T HS20 20.0 T 34.0 T (08/10) 
Method: LFD (virtis 6.1.0, Brass 6.0.0)  
Flag in virtis model: None 
Changes: Section loss updated 
 
Inspected by POPLI 07/09/11. 
Virtis input updated by POPLI 09/13/11. 
Load posting: 20 tons  
Level 2 load rating: H20 11.0 T 19.0 T HS20 19.0 T 31.0 T (09/11) 
Method: LFD (virtis 6.2.0, Brass 6.0.3)  
Flag in virtis model: None 
Changes:  Section Loss Updated.  
                   Concrete repair load added to steel deck. 
                  Span length changed to 27.5.  
                   Diaphragm load added.   
Deterioration Profile 
Member- G4  
Bottom Flange Deterioration 0.0% Width 42.0% Thickness 0.00 - 27.50 ft 
Top Flange Deterioration 0.0% Width 38.0% Thickness 0.00 - 27.50 ft  
Web Deterioration 29.0 % Thickness 0.00 - 6.75 ft  

                                         5.0 % Thickness 0.00 - 27.5 ft �



Bridge Name: Edgewood Avenue over Allen Creek 
NBI Structure ID: 3317400_11 
Bridge ID: 3317400_11 
 
Analyzed By: Virtis 
Analyze Date: Thursday, September 15, 2011 09:52:46 
Analysis Engine: BRASS-GIRDER - Version 6.00.03 - Apr. 14, 2010 ** BRASS Export Version 6.2.0.3001 
 
Report By: virtis 
Report Date: Thursday, September 15, 2011 09:53:07 
 
Structure Definition Name: As-Built 7 Girder Bridge 
Member Name: G4 
Member Alternative Name: G4 - Interior Girder w/Repair Plates 
 

Load Factor Rating Summary 

 Rating  Capacity  Location  
Live 
Load  Factor Controls (Ton) Span (ft) Percent Impact Lane 

H 20-44 Inventory 0.583 SERVICEABILITY - 
STEEL 11.67 1 13.75 50.0 As 

Requested 
As 

Requested 

 Operating 0.974 SERVICEABILITY - 
STEEL 19.49 1 13.75 50.0 As 

Requested 
As 

Requested 

HS 20-44 Inventory 0.531 SERVICEABILITY - 
STEEL 19.12 1 16.50 60.0 As 

Requested 
As 

Requested 

 Operating 0.887 SERVICEABILITY - 
STEEL 31.94 1 16.50 60.0 As 

Requested 
As 

Requested 
 
Note: 
"N/A" indicates not applicable 
"**" indicates not available �
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Edgewood Ave. over Allen Creek
Bridge Replacement Project
Preliminary Cost Estimate
Calc'd By: KSK 10/11
Check'd By: RP/GDH 10/11

ITEM # DESCRIPTION UNIT PRICE QUAN. TOTAL QUAN. TOTAL QUAN. TOTAL QUAN. TOTAL
201.06 CLEARING AND GRUBBING LS $5,000.00 0.5 $2,500.00 1 $5,000.00 1 $5,000.00 1 $5,000.00

202.120001 REMOVAL OF EXISTING SUPERSTRUCTURES LS $18,000.00 0.5 $9,000.00 1 $18,000.00 1 $18,000.00 1 $18,000.00

Preliminary Cost Estimate

Replacement
Alternative

Rehabilitation Replacement Replacement
Alternative

Steel Multi-Girder
AlternativeAlternative

Precast Frame Voided Slabs

202.19 REMOVAL OF SUBSTRUCTURES CY $75.00 0 $0.00 185 $13,875.00 185 $13,875.00 185 $13,875.00
203.02 UNCLASSIFIED EXCAVATION AND DISPOSAL CY $20.00 0 $0.00 265 $5,300.00 265 $5,300.00 265 $5,300.00
203.03 EMBANKMENT IN PLACE CY $15.00 200 $3,000.00 420 $6,300.00 420 $6,300.00 420 $6,300.00
203.07 SELECT GRANULAR FILL CY $70.00 0 $0.00 28 $1,960.00 28 $1,960.00 28 $1,960.00
203.21 SELECT STRUCTURE FILL CY $45.00 0 $0.00 159 $7,155.00 160 $7,200.00 180 $8,100.00
206.01 STRUCTURE EXCAVATION CY $30.00 0 $0.00 170 $5,100.00 170 $5,100.00 500 $15,000.00
206.02 TRENCH AND CULVERT EXCAVATION CY $25.00 101 $2,525.00 101 $2,525.00 101 $2,525.00 101 $2,525.00
207.20 GEOTEXTILE BEDDING SY $4.00 120 $480.00 120 $480.00 120 $480.00 120 $480.00
207.26 PREFABRICATED COMPOSITE STRUCTURAL DRAIN SY $10.00 0 $0.00 119 $1,190.00 120 $1,200.00 185 $1,850.00
209.13 SILT FENCE - TEMPORARY LF $3.00 160 $480.00 160 $480.00 160 $480.00 160 $480.00

209.1501 TURBIDITY CURTAIN LF $12.00 210 $2,520.00 210 $2,520.00 210 $2,520.00 210 $2,520.00
304.15 SUBBASE COURSE - OPTIONAL TYPE CY $40.00 0 $0.00 282 $11,280.00 230 $9,200.00 230 $9,200.00

402.377902 37.5mm F9 BASE COURSE HMA, 70 SERIES COMPACTION T $110.00 0 $0.00 159 $17,490.00 120 $13,200.00 120 $13,200.00
402.197902 19mm F9 BINDER COURSE HMA, 70 SERIES COMPACTION T $110.00 0 $0.00 74 $8,140.00 61 $6,710.00 61 $6,710.00
402.097202 9.5mm F2 TOP COURSE HMA, 70 SERIES COMPACTION T $110.00 0 $0.00 56 $6,160.00 45 $4,950.00 45 $4,950.00

407.0101 TACK COAT GAL $4.00 0 $0.00 59 $236.00 48 $192.00 48 $192.00
490.30 MISC. COLD MILLING OF BITUMINOUS CONCRETE SY $3.00 0 $0.00 189 $567.00 189 $567.00 189 $567.00

553.020001 COFFERDAMS - TYPE 2 EA $4,000.00 2 $8,000.00 2 $8,000.00 2 $8,000.00 2 $8,000.00
555.08 FOOTING CONCRETE, CLASS HP CY $500.00 0 $0.00 32 $16,000.00 150 $75,000.00 160 $80,000.00555.08 FOOTING CONCRETE, CLASS HP CY $500.00 0 $0.00 32 $16,000.00 150 $75,000.00 160 $80,000.00
555.09 CONCRETE FOR STRUCTURES, CLASS HP CY $600.00 0 $0.00 23 $13,800.00 145 $87,000.00 145 $87,000.00

556.0201 UNCOATED BAR REINFORCEMENT FOR CONCRETE STRUCTURES LB $1.60 0 $0.00 7000 $11,200.00 0 $0.00 0 $0.00
556.0202 EPOXY COATED BAR REINFORCEMENT FOR STRUCTURES LB $1.60 10300 $16,480.00 1200 $1,920.00 20000 $32,000.00 23300 $37,280.00
557.010x SUPERSTRUCTURE SLAB - BOTTOM FORMWORK REQUIRED SY $300.00 136 $40,800.00 0 $0.00 0 $0.00 136 $40,800.00
557.050x SUPERSTRUCTURE SLAB - BOTTOM FORMWORK NOT REQUIRED SY $200.00 0 $0.00 0 $0.00 145 $29,000.00 0 $0.00
557.200X APPROACH SLAB SY $175.00 200 $35,000.00 0 $0.00 200 $35,000.00 190 $33,250.00

558.02 LONGITUDINAL SAWCUT GROOVING OF STRUCTURAL SLAB SURFACE SY $5.00 345 $1,725.00 0 $0.00 345 $1,725.00 325 $1,625.00
559.0302 PENETRATING SEALER FOR CONCRETE SY $7.00 440 $3,080.00 52 $364.00 440 $3,080.00 440 $3,080.00

559.50 MEMBRANE WATERPROOFING SYSTEM SY $15.00 0 $0.00 217 $3,255.00 0 $0.00 0 $0.00
562.0101 REINFORCED CONCRETE SPAN UNITS SY $715.00 0 $0.00 140 $100,100.00 0 $0.00 0 $0.00

562.03 WINGWALL WITH FOOTING SY $1,500.00 0 $0.00 27 $40,500.00 0 $0.00 0 $0.00
563.03 PRESTRESSED CONCRETE HOLLOW SLAB UNITS SF $55.00 0 $0.00 0 $0.00 1300 $71,500.00 0 $0.00

564.0501 STRUCTURAL STEEL, TYPE I LS $33,000.00 0.25 $8,250.00 0 $0.00 0 $0.00 1 $33,000.00
565.18XX EP BEARINGS EA $200.00 0 $0.00 0 $0.00 22 $4,400.00 0 $0.00
565.20XX EB FIXED BEARINGS EA $2,500.00 0 $0.00 0 $0.00 0 $0.00 9 $22,500.00
565.20XX EB EXP. BEARINGS EA $3,000.00 0 $0.00 0 $0.00 0 $0.00 9 $27,000.00

568.51 STEEL BRIDGE RAILING (FOUR RAIL) LF $170.00 60 $10,200.00 60 $10,200.00 60 $10,200.00 60 $10,200.00
580.01 REMOVAL OF STRUCTURAL CONCRETE CY $75.00 8 $600.00 0 $0.00 0 $0.00 0 $0.00

582.05 REMOVAL OF STRUCTURAL CONCRETE - REPLACEMENT WITH CLASS A CY $6,000.00 18 $108,000.00 0 $0.00 0 $0.00 0 $0.00582.05 REMOVAL OF STRUCTURAL CONCRETE - REPLACEMENT WITH CLASS A 
CONCRETE

CY $6,000.00 18 $108,000.00 0 $0.00 0 $0.00 0 $0.00

606.10 BOX  BEAM GUIDE RAIL LF $50.00 100 $5,000.00 100 $5,000.00 100 $5,000.00 100 $5,000.00
606.120102 BOX  BEAM GUIDE RAIL END ASSEMBLY, TYPE I EA $1,000.00 3 $3,000.00 3 $3,000.00 3 $3,000.00 3 $3,000.00
606.120201 BOX  BEAM GUIDE RAIL END ASSEMBLY, TYPE II EA $1,000.00 1 $1,000.00 1 $1,000.00 1 $1,000.00 1 $1,000.00

606.63 REMOVE AND STORE BOX BEAM GUIDE RAILING LF $5.00 174 $870.00 174 $870.00 174 $870.00 174 $870.00
606.8101 TRANSITION- BRIDGE RAILING TO BOX BEAM GUIDE RAILING LF $100.00 100 $10,000.00 100 $10,000.00 100 $10,000.00 100 $10,000.00
608.0101 CONCRETE SIDEWALKS AND DRIVEWAYS CY $375.00 0 $0.00 9 $3,375.00 9 $3,375.00 9 $3,375.00
609.0201 GRANITE CURB LF $25.00 0 $0.00 120 $3,000.00 120 $3,000.00 120 $3,000.00
610.0203 ESTABLISHING TURF ACRE $5,000.00 0.1 $500.00 0.1 $500.00 0.1 $500.00 0.1 $500.00

613.02 PLACING TOPSOIL - TYPE A CY $35.00 54 $1,890.00 54 $1,890.00 54 $1,890.00 54 $1,890.00
619.01 WORK ZONE TRAFFIC CONTROL LS $10,000.00 1 $10,000.00 1 $10,000.00 1 $10,000.00 1 $10,000.00
620.05 STONE FILLING (HEAVY) CY $85.00 100 $8,500.00 100 $8,500.00 100 $8,500.00 100 $8,500.00
625.01 SURVEY OPERATIONS LS $8,000.00 1 $8,000.00 1 $8,000.00 1 $8,000.00 1 $8,000.00
637.1X ENGINEER'S OFFICE - TYPE B MO $1,000.00 6 $6,000.00 6 $6,000.00 6 $6,000.00 6 $6,000.00
660.10 WATERMAIN ABANDONMENT EA $2,000.00 0 $0.00 1 $2,000.00 1 $2,000.00 1 $2,000.00
660.45 CONNECT NEW WATER MAIN TO EXISTING EA $2,000.00 0 $0.00 2 $4,000.00 2 $4,000.00 2 $4,000.00

663.01XX DUCTILE IRON CEMENT LINED WATER MAIN 8" LF $90.00 0 $0.00 80 $7,200.00 80 $7,200.00 80 $7,200.00
663.10XX RESILIENT WEDGE VALVE AND VALVE BOX, 8" EA $8,000.00 0 $0.00 2 $16,000.00 2 $16,000.00 2 $16,000.00

SUB-TOTAL: $307,400 $409,432 $551,999 $590,279
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